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1.0 Overview and General Information 

The following list provides a general overview of information related to the subject of this 

Request for Qualifications (RFQ): 

 The California High-Speed Rail Authority (Authority) is issuing this RFQ to receive 

Statements of Qualifications (SOQs) from qualified firms (Offerors) for Project and 

Construction Management (PCM) Services. The purpose of this RFQ is to award a contract 

to one (1) Offeror to provide PCM Services to oversee the Design-Builder for Construction 

Package 2-3 of the California High-Speed Rail System (System) in California’s Central 

Valley. 

 This procurement consists of evaluating SOQs in response to this RFQ with the intent to 

award a contract to a successful, responsive, responsible Offeror whose qualifications 

conform to the requirements of this RFQ and are considered the most qualified by the 

Authority. 

 The contract period will start with a Notice to Proceed (NTP) that is anticipated to be issued 

up to six (6) months prior to the Design-Build Contract NTP for Construction Package 2-3 

and extend up to one (1) year beyond substantial completion of Construction Package 2-3. 

 The estimated dollar value for this contract may range from $65 million to $85 million for a 

negotiated not-to-exceed budget.  

 The RFQ shall follow the process in California Code of Regulations, Title 21, Division 6, 

Section 10000.1 et seq., based on the factors/criteria contained in Attachment C and 

Attachment D. 

 Offerors will be required to commit to exercise good faith efforts to achieve the Authority’s 30 

percent utilization goal for Small Business and Disadvantaged Business Enterprises (see 

Form A and Cert. 2). 

 Negotiations shall be held with the top ranked Offeror. 

 The RFQ will be available in electronic format only on the State’s Contract Register at 

(www.bidsync.com) and on the Authority’s website at (www.hsr.ca.gov). 

 All questions regarding this RFQ must be submitted in writing through (www.bidsync.com) 

by 4:00PM on April 18, 2014, for the benefit of all Offerors. 

1.1 Definitions 

Definitions are set forth more fully, and incorporated herein, in the Design-Build Contract for 

Construction Package 2-3 (CP 2-3) RFP Number HSR 13-57. Additional definitions relating to 

the Project and Construction Management (PCM) contract are as follows: 

Agreement – The contract between the Authority and the successful Offeror for PCM Services 

for CP 2-3.  

Authority – California High-Speed Rail Authority 

http://www.bidsync.com/
http://www.hsr.ca.gov/
http://www.bidsync.com/
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Authority Board – California High-Speed Rail Authority Board of Directors 

Business day – Monday through Friday, except for federal or State holidays, between the 

hours of 9:00 a.m. and 5:00 p.m., Pacific Time.  

Contract Manager – The representative from the Authority managing the PCM Contract for CP 

2-3. 

Day – Calendar day. 

Design-Builder – The Design-Builder performing the design and construction work for 

Construction Package 2-3 as detailed in the Design-Build Contract. 

Design-Build Contract – The contract between the Design-Builder and the Authority for 

design-build services to be performed for Construction Package 2-3, HSR 13-57.  

Disadvantaged Business Enterprise (DBE) – A Disadvantaged Business Enterprise (DBE) is 

a small business concern that is at least 51 percent owned and whose management and daily 

business operations are controlled by “socially and economically disadvantaged individuals,” as 

that phrase is defined in 49 C.F.R. Part 26. 

Disabled Veteran Business Enterprise (DVBE) – A for-profit small business concern that is at 

least 51 percent owned by a veteran of the United States military, which has at least a 10 

percent service-connected disability. To qualify as a Disabled Veteran Business Enterprise, the 

business must have received the appropriate certification issued by the California Department of 

General Services. This definition applies where the contracts in question are 100 percent state-

funded.  

First Construction Segment – Construction Packages 1 through 5, extending from Avenue 17 

in the County of Madera to Allen Road in the County of Kern, plus rail. 

Grant/Cooperative Agreements – Agreement numbers FR-HSR-009-10-01-05 and FR-HSR-

0118-12-01-00 between the Authority and the Federal Railroad Administration providing terms 

for expenditure of federal funds provided for the Project.  

Key Personnel – Those individuals identified in the Offeror’s SOQ to fill the positions specified 

in Section 4.4.2.2.  

Licensed Professional Engineer (PE) – An engineer that is licensed in the State of California 

pursuant to the Professional Engineers Act (Business and Professions Code section 6700, et 

seq.).  

Microbusiness (MB) – A for-profit small business concern with gross annual receipts of less 

than $3,500,000 or, if the small business is a manufacturer, with 25 or fewer employees. The 

Authority recognizes Microbusiness certifications issued by the California Department of 

General Services.  
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Offeror – A Person that submits a Statement of Qualifications in response to this Request for 

Qualifications. 

Offeror Team – Collectively, the Offeror and its members and subcontractors.  

Open Government Laws – Collectively, the California Public Records Act, the Bagley-Keene 

Open Meeting Act (Gov. Code section 11120 et seq.) and the Freedom of Information Act (5 

U.S.C. section 552, as amended by Public Law No. 104-231, 110 Stat. 3048) and other 

applicable Federal open records laws. 

Person – Any individual, corporation, company, joint venture, partnership, trust, unincorporated 

organization, or governmental agency including the Authority.  

Project – The portion of the First Construction Segment bounded by East American Avenue in 

the County of Fresno and a point approximately one mile north of the Tulare/Kern county line in 

the County of Tulare. Also referred to as Construction Package 2-3 or CP 2-3. 

Project and Construction Management (PCM) – The Offeror that enters into a contract with 

the Authority to provide PCM Services for Construction Package 2-3. 

Project and Construction Management (PCM) Manual – Practices and procedures to be 

employed by the PCM in oversight of the Design-Build contracts. 

Small Business (SB) – A for profit small business that meets the requirements and eligibility 

criteria set forth by the U.S. Small Business Administration and California Department of 

General Services for certification as a Small Business. This definition is dependent on whether 

the firm wishes to participate in U.S. DOT-assisted contracts or in 100 percent, state funded 

contracts, which are defined as follows:  

a.  For U.S. DOT-assisted contracts, a Small Business meets the definition for a small 

business concern contained in Section 3 of the Small Business Act and United 

States Small Business Administration regulations implementing it (13 C.F.R. Part 

121) that also does not exceed the cap on average annual gross receipts specified in 

49 C.F.R. Part 26.65 (b). Certified SB firms participating in U.S. DOT-assisted 

contracts are not required to have a principal office located in California. Both State 

and/or Federal certified SB firms are eligible to be credited toward meeting the SB 

goal on a U.S. DOT-assisted contract.  

b.  For 100 percent State-funded contracts, a Small Business is independently owned 

and operated, with its principal office located in California and with owners living in 

California, has grossed $14 million or less over the previous three tax years, and is 

not dominant in its field of operations. This certification is issued by the California 

Department of General Services.  

State – The State of California.  

Subcontractor – Defined as follows:  
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a. Prior to award of the PCM contract, any Person with whom the Offeror proposes to 

enter into a subcontract for any part of the Work, or that will enter into a sub-

subcontract for any part of the Work, at any tier; or  

b. After award of the PCM contract, any Person with whom the Offeror has entered into 

a subcontract for any part of the Work, or with whom any subcontractor has further 

subcontracted any part of the Work, at all tiers.  

System – The complete high-speed rail project as described in California Proposition 1A 

(2008), including Phase 1, which will run from the San Francisco Bay Area to the Los Angeles 

Basin, and Phase 2, which will run from Sacramento to San Diego.  

Third Party – Any owner of facilities impacted by construction of Construction Package 2-3, 

including but not limited to utilities, railroads, and public facility owners.  

Work – All of the work required under the PCM contract, including all administrative, design, 

engineering, permitting, environmental compliance oversight, coordination, supervision, 

management, testing, verification, labor, materials, equipment, documentation, and other duties 

and services to be furnished and provided by Offeror. 

1.1.1 Acronyms 

ARRA – American Recovery and Reinvestment Act of 2009 

ATC – Alternate Technical Concept 

CalSTA – California State Transportation Agency 

Caltrans – California Department of Transportation 

CIL – Certifiable Items List 

CMS – Construction Management Software 

CO – Change Order 

CP 2-3 – Construction Package 2-3 

CSEP – Certified Systems Engineering Professionals  

DBE – Disadvantaged Business Enterprise 

DGS – California Department of General Services 

DVBE – Disabled Veteran Business Enterprise 

FOIA – Freedom of Information Act  

FRA – Federal Railroad Administration 

ICE – Independent Checking Engineer 
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INCOSE – International Council on Systems Engineering 

ISE – Independent Site Engineer 

IV&V – Independent Verification and Validation 

MB - Microbusiness 

MQP – Master Quality Plan 

NTP – Notice to Proceed 

PCM – Project and Construction Management 

PE – Professional Engineer 

PMIS – Project Management Information Systems 

QAP – Quality Assurance Plan 

QMS – Quality Management System 

RAMS – Reliability, Availability, Maintainability, Safety 

RFI – Request for Information 

RFQ – Request for Qualifications 

RFP – Request for Proposals 

RVTM – Requirements Verification Traceability Matrix 

SBE – Small Business Enterprise 

SONO – Statement of No Objection 

SOQ – Statement of Qualifications 

SSHASP – Site-Specific Health and Safety Plan 

SSMP – Safety and Security Management Plan 

SSPOP – Safety and Security Program Oversight Plan 

SSSP – Site-Specific Security Plan 

TCS – Technical Design-Build Contract Submittals 

U.S. DOT – United States Department of Transportation 

V&V – Verification and Validation 

1.2 Authority’s Designated Point-of-Contact 

The Authority’s Designated Point-of-Contact for communications concerning the Project or this 

RFQ shall be as follows: 
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Rebecca Harnagel, P.E. 

California High-Speed Rail Authority 

770 L Street, Suite 800 

Sacramento, CA 95814 

Phone:  (916) 403-2682 

Fax:  (916) 322-0827 

Email:  CP23@hsr.ca.gov 

Persons intending to submit SOQs for this contract shall not contact or discuss any items 

related to this process with any Authority Board member or Authority staff other than Ms. 

Harnagel. Failure to comply with this communication prohibition may result in disqualification. 

1.3 Statement of Qualifications Submittal Information 

 
Table 1: Key RFQ Dates: 

Key Dates Activity Description 

April 3, 2014 Final RFQ advertised and issued to prospective respondents 

April 8, 2014 Pre-bid conference location: 
Visalia Convention Center 
303 East Acequia Avenue,  
Visalia, CA 93291 
1:30pm Pacific Daylight Time 
The pre-bid conference is not mandatory. 

April 18, 2014 Last day to submit written questions 
April 25, 2014 Responses to questions submitted 

June 4, 2014 Release of Addendum 2 

June 13, 2014 Last day to submit written questions 

June 17, 2014 Responses to written questions submitted by the Authority 

June 25, 2014 SOQs due to The Authority’s office by 4:00 PM Pacific Daylight Time 

July 9, 2014 Discussions/Interviews with Offerors held in Sacramento, CA 

 July 11 , 2014 Notice of Selection 

Week of July 14, 2014 Negotiation with selected Offeror 

August 12, 2014 Authority Board consideration of contract award 

 

SOQs submitted in response to this RFQ shall include one original and six (6) hard copies in 

separate 3-ring binders contained in a sealed shipping package.  The original must be clearly 

marked “Original” on its face and spine, and each copy must be marked with the Offeror’s name 

and numbered 1 through 6 on their spines. Each Offeror shall include one electronic version of 

its SOQ in a searchable .pdf format on a DVD. SOQs must be received no later than 4:00 PM, 

June 25, 2014, addressed as follows: 

MAILED OR HAND-DELIVERED TO: 

Attention: Rebecca Harnagel 

California High-Speed Rail Authority 

770 L Street, Suite 800 

Sacramento, CA 95814 
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The following information must be placed on the lower left corner of the submittal shipping 

packages: 

RFQ No.: HSR13-81 

California High-Speed Rail Authority 

Project and Construction Management Services for Construction Package 2-3 Statement of 

Qualifications 

Offeror:  

1.3.1 Amendments to Request for Qualifications 

The Authority reserves the right to amend the RFQ by addendum before the final date of SOQ 
submission. 

1.3.2 Non-Commitment of the Authority 

This RFQ does not commit the Authority to award a contract, to pay any costs incurred in the 

preparation of a SOQ in response to this request, or to procure or contract for services or 

supplies. The Authority reserves the right to accept or reject any or all SOQs received as a 

result of this request, to negotiate with any qualified Offeror, or to modify or cancel in part or in 

its entirety the RFQ if it is in the best interest of the Authority to do so. 

1.3.3 Late Submittals:  

In accordance with California Public Contract Code section 10344, SOQs received after the 

specified date and time are considered late and will not be accepted. There are no exceptions to 

this law.  Postmark dates of mailing, electronic mail (e-mail) and facsimile (FAX) transmissions 

are not accepted under any circumstances and are not acceptable toward meeting the 

submission deadline for SOQ delivery. A SOQ is late if received any time after 4:00 PM, June 

25, 2014. SOQs received after the specified time will not be considered and will be returned 

unopened to the Offeror. 

1.3.4 Modification or Withdrawal of SOQs:  

Any SOQ received may be withdrawn or modified before the SOQ submittal date by written 

request to the Authority.  

1.3.5 Property Rights 

SOQs received within the prescribed deadline become the property of the Authority and all 

rights to the contents therein become property of the Authority. All material developed and 

produced for the Authority under the contract for PCM Services shall belong exclusively to the 
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State of California. All products used or developed in the execution of any contract resulting 

from this RFQ will remain in the public domain at the completion of the contract. 

1.3.6 Improper Communications and Contacts 

The following rules of contact shall apply during the procurement for the Project that began 

upon the date of issuance of this RFQ and will be completed with either the execution of the 

PCM Services contract or the cancellation of the procurement. These rules are designed to 

promote a fair and unbiased procurement process. Contact includes face-to-face, telephone, 

facsimile, electronic mail (e-mail), or formal written communication. 

 
The specific rules of contact are as follows: 
 

A. After submittal of SOQs, no Offeror or any of its team members may communicate with 

another Offeror or its team members with regard to the RFQ or any other team’s SOQ, 

with the exception of subcontractors that are shared between two or more Offeror 

Teams. In such cases, those subcontractors may communicate with their respective 

team members so long as those Offerors establish a protocol to ensure that the 

Subcontractor will not act as a conduit of information between the teams. Contact among 

Offeror organizations is allowed during Authority sponsored informational meetings.  

B. Offerors shall correspond with the Authority regarding the RFQ only through the 

Authority’s Designated Point-of-Contact (see Section 1.2 of this RFQ) and Offeror’s RFQ 

manager.  

C. Except for communications expressly permitted by the RFQ or approved in advance by 

the Authority’s Chief Counsel, in his or her sole discretion, no Offeror or representative 

thereof shall have any ex parte communications regarding this RFQ or the procurement 

described herein with any member of the Authority Board or with any Authority staff. This 

includes any of the Authority’s advisors, contractors, or consultants (and their respective 

affiliates) that are involved with the procurement or the Project.  

D. The foregoing restriction shall not, however, preclude or restrict communications with 

regard to matters unrelated to the RFQ or the procurement or from participating in public 

meetings of the Authority or any Authority workshop related to this RFQ.  

E. The Offerors shall not contact the entities listed below, including any employees, 

representatives, and members:  

1. Federal Railroad Administration (FRA) 

2. California State Transportation Agency (CalSTA) 

3. California Department of Transportation (Caltrans) 

4. California Department of General Services (DGS) 

5. California High-Speed Rail Authority (except as provided in this RFQ) 

F. Any communication determined to be improper, at the sole discretion of the Authority, 

may result in disqualification. 

G. The Authority will not be responsible for any oral exchange or any other information or 

exchange that occurs outside the official RFQ process. 
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2.0 Background 

The Authority is responsible for planning, design, construction, maintenance and operation of 

the first high-speed rail system in the nation. The California High-Speed Rail System (System) 

will connect the mega-regions of the State, contribute to economic development and a cleaner 

environment, create jobs and preserve agricultural and protected lands. Phase 1 service will 

connect the San Francisco Bay Area to the Los Angeles Basin in under three hours at speeds of 

over 200 miles per hour. The System will eventually extend to Sacramento and San Diego, 

totaling 800 miles with up to 24 stations. In addition, the Authority is working with regional 

partners to implement a statewide rail modernization plan that will invest billions of dollars in 

local and regional rail lines to meet the State’s 21st century transportation needs.  

The Authority intends to finance the Project with State and Federal funding, including funds 

provided by the Federal Railroad Administration (FRA) and funding made available through 

the American Recovery and Reinvestment Act of 2009 (ARRA). The Authority will act as the 

FRA-designated recipient for federal transportation funds. 

Only if sufficient funds are made available to the Authority by the U.S. Government or the 

California State Legislature for the purpose of this program is a contract valid and enforceable. 

Prior to execution or commencement of any contract resulting from this RFQ, if sufficient funds 

are not made available for the current year and/or any subsequent years covered under a 

contract resulting from this RFQ, then that agreement shall be of no further force and effect. In 

addition, a contract is subject to any additional restrictions, limitations, conditions, or any statute 

enacted by the Congress or the State Legislature that may affect the provisions, terms, or 

funding of this contract in any manner. 

After execution or commencement of any contract resulting from this procurement, if Congress 

or the State Legislature does not appropriate sufficient funds for the program, the Authority shall 

have the option to either: 1) cancel the contract with no further liability occurring to the Authority; 

or 2) amend the contract reduce the scope of work to reflect any reduction in funds. 

Offerors acknowledge that any services or work performed is consistent and/or compliant to the 

conditions set within the following: 

 California State Budget Act 2012-13, SB1029 (Chapter 152, Statutes of 2012) 

http://www.leginfo.ca.gov/pub/11-12/bill/sen/sb_1001-

1050/sb_1029_bill_20120718_chaptered.pdf 

 California High-Speed Rail Program Revised 2012 Business Plan (April 2012) 

http://www.hsr.ca.gov/docs/about/business_plans/BPlan_2012_rpt.pdf 

 US DOT FRA Grant/Cooperative Agreement FR-HSR-009-10-01 (and subsequent 

amendments) 

http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/FR-HSR-0009-

10-01-05.pdf 

http://www.leginfo.ca.gov/pub/11-12/bill/sen/sb_1001-1050/sb_1029_bill_20120718_chaptered.pdf
http://www.leginfo.ca.gov/pub/11-12/bill/sen/sb_1001-1050/sb_1029_bill_20120718_chaptered.pdf
http://www.hsr.ca.gov/docs/about/business_plans/BPlan_2012_rpt.pdf
http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/FR-HSR-0009-10-01-05.pdf
http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/FR-HSR-0009-10-01-05.pdf
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3.0 Description of Work 

See Attachment A for the full scope of Work. 

The purpose of the PCM role is to enhance the Authority’s ability to effectively manage multiple 

large contracts required to deliver the First Construction Segment. The PCM provides the 

expertise and manpower to manage the Design-Build Contract under the direction and support 

of the Authority. The PCM will be co-located in the space provided by the Design-Builder.  

This RFQ is intended to procure the PCM that will provide the expertise and manpower and 

represent the Authority in the management of the Design-Build contract for Construction 

Package 2-3, which will extend from East American Avenue near the city of Fresno to a point 

approximately one mile north of the Tulare/Kern county line.  The PCM shall be thoroughly 

knowledgeable regarding all aspects of the Design-Build Contract.  

 

Attachment A to this RFQ entitled Scope of Work represents the range of professional services 

which the PCM may be called upon to deliver during the course of the contract.  Depending on 

the status of the Design-Build contract and the needs of the Authority, the PCM may be called 

upon to deliver varying levels and types of PCM services within those identified in Attachment 

A.  The actual services to be provided by the PCM during a given period will be established in 

discussions between the PCM and the Authority and will be memorialized in the agreed to work 

plan and budget, including task orders. The total value of the Work will be negotiated with the 

successful Offeror and shall not exceed $85 million. Certain anticipated day-to-day activities and 

responsibilities of the PCM are described in the Project and Construction Management Manual 

which is posted on the Authority’s website at http://www.hsr.ca.gov. 

 

The PCM will be expected to provide full-time, dedicated staff co-located in the office of the 

Design-Builder in the Central Valley. For PCM work required before the Design-Builder 

establishes a Central Valley office, reasonably necessary office rates will be reimbursed. 

Offerors should be aware that the PCM contract is a Central Valley-based contract.  Relocation 

costs, commuting costs, per diem, or other expenses to transport PCM staff to the Central 

Valley will not be reimbursed by the Authority.  The PCM contract will be an actual cost contract 

consistent with applicable federal cost principles. 

The PCM will be expected to provide all personnel and equipment necessary to perform the 

Work. The PCM may also be expected to provide twelve vehicles, including insurance and 

maintenance, for the Authority’s exclusive use: two 4x4 SUVs, five 4x4 ½ ton crew cab pickups, 

and five 4x4 ½ ton extra cab pickups. The PCM will be reimbursed for the costs of the final 

vehicle requirements, which will be negotiated in the executed contract.  



 

Page 11 of 28 
Request for Qualifications for Project and Construction Management Services for Construction Package 2-3 

 
 

Figure 1: High-Speed Rail Delivery Organization 
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4.0 Statement of Qualifications Requirements 

The following summarizes the content and organization of the SOQs. In addition to the 

information described below, the Authority may require confirmation or clarification of 

information furnished by an Offeror, require additional information from an Offeror concerning its 

SOQ, and require additional evidence of qualifications to perform the work described in this 

RFQ. 

4.1 General Requirements 

The SOQ shall be completed in ink or typewritten; and shall be manually signed.  Scanned or 

faxed responses are not acceptable. 

The SOQ shall comply with the following requirements: 

 Documents shall be prepared in single-spaced type, 12 point font, on 8-1/2” x 11” sheets 

printed double-sided. A page is considered to be a single side of an 8-1/2” x 11” sheet. 

Should the Offeror wish to submit materials that benefit from larger format paper sizes such 

as charts, drawings, graphs and schedules then they should do so sparingly. Large format 

pages will be included in the page limit.  

 Pages shall be numbered at the bottom to show the page numbers and total number of 

pages in the response (e.g., Page 1 of 50, Page 2 of 50, etc.). 

 The SOQ shall be no more than 50 pages in length, exclusive of the transmittal letter, 

resumes as required by Section 4.4.2.2, and the Forms and Certifications.  

 Brochures and miscellaneous materials not specifically requested will not be evaluated.  

 Unless otherwise provided, all names and applicable titles shall be typed or printed below 

the signatures. 

 Forms A-B and Certification Nos. 1-10 must be signed and included.  If erasures or other 

changes appear on the forms, each erasure or change shall be initialed and dated by the 

person signing the response. 

 The SOQ shall be divided into sections as described below:  

- A blank page should precede each section with an index tab extending beyond the far 

right side of the page; these blank pages will not be counted within the page count.  

- The index tab should have the appropriate section number typed thereon.  

- At a minimum, the items described in Section 4.0 shall be addressed. 

- Sections in the SOQ should be presented in the same order as they appear in this RFQ. 

4.2 Transmittal Letter 

The SOQ shall be transmitted with a letter that must be signed by an official authorized to bind 

the Offeror contractually and shall contain a statement that indicates the SOQ is complete and 

accurate. The transmittal letter shall also provide the following: names, titles, addresses and 
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telephone numbers of individuals authorized to negotiate and contractually bind the Offeror. All 

Forms and Certifications shall be manually signed and included as attachments in the 

transmittal letter section. Neither the transmittal letter nor the Forms and Certifications will be 

included in the page count.   

4.3 Executive Summary 

Offerors may include an Executive Summary, preferably not exceeding 3 pages, stating key 

points of their SOQ which they believe highlight their qualifications to serve as PCM for CP 2-3. 

As such, the Executive Summary may emphasize the Offeror’s strengths as fully described in 

the balance of the SOQ, however Offerors should be aware that the Executive Summary will not 

be separately evaluated and it will count against the page limitation.  

4.4 Contents of the SOQ 

Using the following criteria as a minimum, state why your firm believes it is qualified to provide 

the services requested in this RFQ.  

4.4.1 Past Performance and Experience 

The Authority wishes to contract with a PCM team with a proven track record of successfully 

providing construction management services on similar projects. Experience managing projects 

in excess of $500 million is preferable. Experience managing design-build projects is preferable. 

Offerors should identify and discuss prior projects with elements similar to those present in CP 

2-3 including, but not limited to: 

 

 Management of a long linear construction project with work occurring at a distance from 

the project office; 

 Management of a construction project involving extensive utility relocation; 

 Management of a project with rigorous quality requirements, including safety and 

security certifications; 

 Management of a project in close proximity to freight railroads;  

 Management of a project with complex permitting and environmental compliance and 

reevaluation issues;  

 Management of a project in an agricultural area; 

 Management of a construction project involving extensive partnering and collaboration 

with multiple stakeholders; and 

 Management of technical design oversight and checking. 

4.4.1.1 References 

Provide names, addresses and telephone numbers for at least three (3) clients for whom the 

Offeror has performed work similar to that proposed in this request. A summary statement for 

each assignment shall be provided.  
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4.4.2 Organization and Key Personnel 

The Authority wishes to contract with a PCM team with organizational and staffing plans that are 

appropriate for the construction management of CP 2-3, and with experienced personnel in key 

roles.  Key Personnel’s experience managing design-build projects is preferred. Describe the 

composition of the PCM, and how activities will be assigned. Discuss how mobilization will be 

accomplished. Submit an organization chart indicating specific personnel nominations for 

primary and technical support positions. Discuss how the organization and management plan 

evolves over the life of the project and integrates with Authority staff. 

Discuss in general the expected work elements based on the activities as described in the RFQ 

scope of work and PCM Manual. Describe generally the accomplishments that can be achieved 

and how your team’s past experience relates to your ability to achieve these.  

4.4.2.1 Staffing Plan 

Provide a basic time-phased staffing plan showing all positions needed to accomplish the 

various types of assignments for the duration of the contract. Indicate the level of participation 

for each position by giving the percentage of hours budgeted over calendar time. Identify 

positions that will be co-located with the Design-Builder and those that will be working from 

home office locations, if any. The expectation is that the majority of the effort will require location 

at the site offices. The final staffing plan shall be approved by the Authority and will be subject to 

change according to the Design-Build Contract schedule. The staffing plan will be updated and 

approved annually (or semi-annually if needed) to determine the staffing required for the next 

fiscal year.  

4.4.2.2 Key Personnel and Roles 

There shall be no change in the Key Personnel without prior written approval by the Authority.  

All Key Personnel shall submit a signed statement indicating that they understand the Project 

office will be in the Central Valley, co-located with the Design-Builder, and are willing to work full 

time at that location as determined by the work schedule. Subcontractors’ Key Personnel shall 

be identified in the same manner.  

Provide resumes for Key Personnel positions identified in the Organization and Management 

Plan, including Subcontractors’ Key Personnel. Resumes shall be limited to 3 pages and should 

be keyed to the respective positions on the organization chart and presented in such a way as 

to particularly highlight the experience on projects or assignments of a similar nature. Resumes 

shall demonstrate that the individuals proposed have the appropriate licenses or qualifications 

for the relevant roles. The resumes must include summary chronologies of employment history 

including dates and title at each firm.  

All known Subcontractors shall also be identified on Form A. Provide a list of individuals that will 

fill the following Key Personnel positions: 
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4.4.2.2.1 Design-Build Oversight Manager/PCM Project Manager 

This individual will be the primary responsible person in charge of the overall PCM effort and the 

liaison with the Authority’s on site representative.  A California registered Professional Engineer 

is preferred for this position. At least 15 years of experience managing the design and 

construction of major transportation infrastructure projects, including design/build experience is 

preferred. Offerors should also note the licensing requirements in Section 6.1 of this RFQ.  

4.4.2.2.2 Quality, Verification, Validation, & Self-Certification 
Oversight Manager 

This individual is responsible for oversight of the Design-Builder’s quality program, oversight of 

the Authority’s Environmental Mitigation Management and Assessment (EMMA) web portal, and 

is directly responsible for oversight of the Verification, Validation (V&V) and Self-Certification 

program and the ICE/ISE services.  At least 15 years of construction quality management 

experience on similar projects and demonstrated experience in V&V, including Certified 

Systems Engineering Professionals (CSEP) and/or membership in the International Council on 

Systems Engineering (INCOSE), is preferred. The individual should also have proven continuity 

through project delivery and be committed for the length of the contract. 

4.4.2.2.3 Construction Oversight Manager 

This individual is responsible for oversight of the Design-Builder’s construction program.  At 

least 15 years of recent experience in construction of similar transportation infrastructure is 

preferred. 

4.4.2.2.4 Engineering Oversight Manager 

This individual is responsible for oversight of the Design-Builder’s design program.  At least 10 

years of recent experience in managing design of similar transportation infrastructure is 

preferred. The Engineering Oversight Manager is required to be Professional Engineer licensed 

in California now or by the time the contract is executed.  

4.4.2.2.5 Project Controls Oversight Manager 

This individual is responsible for schedule, costs, estimating, document control, and 

changes/claims support.  At least 15 years of recent experience in managing project controls for 

similar transportation infrastructure is preferred.  

4.4.2.2.6 Environmental Oversight Manager 

This individual is responsible for oversight of the Design-Builder’s environmental program, 

including minimization, avoidance and mitigation measures, project design features, and 

conservation and mitigation plans. At least 10 years of recent experience in managing 

environmental design and construction compliance and reevaluation issues on large-scale 

public works projects, experience managing permitting and environmental compliance issues 
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(preferably in California), and knowledge of the environmental regulations and permits relevant 

to the Project is preferred. Familiarity with engineering plans and other technical documents, 

with a background in cultural or biological resources, is also preferred. 

4.4.2.2.7 Third Party and Utility Oversight Manager 

This individual is responsible for coordination support with utilities, railroads, and other third 

parties. At least 10 years of recent experience in managing third party and utility coordination 

oversight is preferred.  

4.4.2.2.8 Safety and Security Oversight Manager 

This individual is responsible for oversight of the Design-Builder’s safety and security activities 

and submittals. At least 10 years of recent experience in managing a construction safety and 

security program in the State of California is preferred.  

4.4.2.2.9         ICE/ISE Manager  

This individual is responsible for coordination of the ICE/ISE oversight of the Design-Builder. 

This individual shall have experience in the rail transportation industry with Federal Transit 

Administration or Federal Rail Administration oversight, and be from a well‐established 

professional firm (20+ years) with experience. The ICE Manager shall ensure that the ICE/ISE 

have been involved in major projects within the past 5 years involving work of similar nature as 

that represented by the Design-Build Contract, and have previous experience in the 

independent verification and validation (IV&V) role. The ICE/ISE Manager shall ensure that the 

ICE and ISE are California registered Professional Engineers, and have relevant project 

experience as a primary designer in: 

 Design and construction in similar conditions, 

 Seismic design for viaducts/bridges, 

 Deep foundations and earthwork design in soft ground, and 

 Geotechnical earthquake engineering analysis and design. 

The ICE/ISE staff shall be academically and professional qualified to assist with the ICE/ISE 

work required in Attachment B to this RFQ. The ICE/ISE shall also have a QA/QC system based 

on ISO 9001:2008e standards and the Authority’s Master Quality Plan. 

 

4.4.3 Understanding of Project Elements and Requirements 

The Authority wishes to contract with a PCM team with a strong understanding of the CP 2-3 

Project and the requirements for its successful management. Provide a detailed discussion of 

the understanding of the Project elements, project requirements, and how the PCM function 

adds value and works toward the goal of achieving optimal efficiency for delivering Construction 

Package 2-3 to the Authority.  Demonstrate a thorough knowledge of what is required to 

monitor, report, enforce, and measure performance of a design-build contract.  
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Describe your approach and suggested solutions to issues presented by CP 2-3 including, but 

not limited to: 

 

 Management of a long linear construction project; 

 Coordination with local regulatory and permitting agencies; 

 Coordination with private stakeholders including agricultural and residential property 

owners; 

 Coordination and partnering with the Authority, the Design-Builder, Third Parties, and 

other stakeholders; 

  

 Review of construction schedules impacted by right-of-way acquisition;  

 Review of environmental compliance plans, memoranda, and reports; and 

 Oversight of environmental compliance with required mitigation requirements. 

4.4.4 Small Business Participation 

For this solicitation the Authority has established a 30 percent Small Business (SB) Enterprise 

goal. Offeror should refer to the Authority’s Revised Small and Disadvantaged Business 

Enterprise Program for Professional Services Contracts, August 20, 2012. SOQs will be 

evaluated for compliance with the SB/DBE program in meeting the goal commitment of 30 

percent and Offeror’s approach to ensuring this goal is met during performance of the contract. 

This 30 percent SB goal is inclusive of a 10 percent Disadvantaged Business Enterprise (DBE) 

goal and a 3 percent Disabled Veterans Business Enterprise (DVBE) goal.  

 

In this section, list the name of each SBE/DBE/DVBE subcontractor it will use during the course 

of the Work, the services each will provide, and the percentage of the Work each is anticipated 

to perform. 

 

Describe Offeror’s approach and processes to be employed during the performance of the 

contract to ensure that the goals of the Authority’s Revised Small Business Enterprise Program 

for Professional Services Contracts are met. It is expected that the approach and processes 

identified will be incorporated into the Offeror’s Small Business Performance Plan which will be 

a contract deliverable. 

4.5 Organizational Conflicts of Interest 

The Authority has adopted an Organizational Conflicts of Interest Policy (the “Policy”) that will 

apply to this procurement and the resulting contract, in addition to the Authority’s Conflict of 

Interest Code and other applicable requirements. The Policy can be found on the Authority’s 

website at  

http://www.hsr.ca.gov/docs/about/doing_business/Organizational_Conflict_Interest_Policy_Final

9152011.pdf 

http://www.hsr.ca.gov/docs/about/doing_business/Organizational_Conflict_Interest_Policy_Final9152011.pdf
http://www.hsr.ca.gov/docs/about/doing_business/Organizational_Conflict_Interest_Policy_Final9152011.pdf
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Offerors are advised to carefully review the Policy, and to have their team members review the 

Policy, since it includes provisions that: 

1. Preclude certain firms from participation in this procurement, and  

2. Affect the ability of the Offeror, its subcontractors and their Affiliates (as defined in the 

Policy) to enter into business relationships with Authority consultants.  

Failure to comply with the Policy in any respect, including the failure to disclose any actual, 

perceived or potential organizational conflict of interest, may result in serious consequences as 

described in Section V(2) of the Policy. 

The Authority will only award a contract to an Offeror whose objectivity is not impaired because 

of any past, present or planned organizational conflict of interest, financial or otherwise. If any 

such conflict of interest is found to exist, the Authority may: 

1. Disqualify the Offeror, or  

2. Determine that it is otherwise in the best interest of the Authority to contract with such 

Offeror and include appropriate provisions to mitigate or avoid such conflict in the contract 

awarded. 

Each Offeror shall fully disclose organizational conflicts of interest in its SOQ, using Form B. 

The refusal to provide the required disclosure, or any additional information required, may result 

in disqualification of the Offeror. If nondisclosure or misrepresentation is discovered after award 

of the contract through this procurement process, the resulting contract may be terminated. 

By submitting its SOQ, each Offeror agrees that, if an organizational conflict of interest is 

discovered following submittal of the SOQ, the Offeror will make an immediate and full written 

disclosure to the Authority that includes a description of the action that the Offeror has taken or 

proposes to take to avoid or mitigate such conflicts. 

If an Offeror has a specific conflict of interest inquiry, the Authority will provide a response within 

five (5) business days of receiving the Offeror’s written inquiry. Offerors with conflict of interest 

inquiries should submit a detailed description of the facts and circumstances that may create a 

potential conflict of interest, and any efforts the Offeror has taken or proposes to take to mitigate 

the conflict to the Authority’s Designated Point-of-Contact identified in Section 1.2 of this RFQ.  

4.6 Confidentiality 

All written correspondence, exhibits, photographs, reports, printed material, tapes, electronic 

disks, and other graphic and visual aids submitted to the Authority during this procurement 

process, including as part of a response to this RFQ are, upon their receipt by the Authority, the 

property of the Authority and are subject to the Open Government Laws. None of the 

aforementioned materials will be returned to the submitting parties. Any materials delivered to 

FRA are subject to the Freedom of Information Act (FOIA) or other Federal open records laws. 

Offerors should familiarize themselves with the Open Government Laws, including the California 
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Public Records Act and FOIA. In no event shall the state, the Authority, FRA or any of their 

agents, representatives, consultants, directors, officers or employees be liable to an Offeror or 

Offeror team member for the disclosure of all or a portion of an SOQ submitted in response to 

this RFQ or other information provided in connection with this procurement.   

If an Offeror has special concerns about information that it desires to make available to the 

Authority but which it believes constitutes a trade secret, proprietary information, or other 

information excepted from disclosure, such Offeror should specifically and conspicuously 

designate that information as “TRADE SECRET” or “CONFIDENTIAL” in its filed response to 

this RFQ. Blanket, all-inclusive identifications by designation of whole pages or sections as 

containing proprietary information, trade secrets, or confidential commercial or financial 

information shall not be permitted and shall be deemed invalid. The specific proprietary 

information, trade secrets, or confidential commercial and financial information must be clearly 

identified as such. Under no circumstances, however, will the Authority be responsible or liable 

to the Offeror or any other party for the disclosure of any such labeled materials, whether the 

disclosure is deemed required by law, by an order of court, or occurs through inadvertence, 

mistake, or negligence on the part of the Authority or its officers, employees, contractors, or 

consultants. 

The Authority will not advise a submitting party as to the nature or content of documents entitled 

to protection from disclosure under the California Public Records Act, FOIA, U.S. DOT FOIA 

regulations (49 C.F.R. § 7.17) or other applicable laws and implementing regulations, as to the 

interpretation of the California Public Records Act or FOIA, or as to the definition of trade secret. 

The submitting party shall be solely responsible for all determinations made by it under 

applicable laws and for clearly and prominently marking each and every page or sheet of 

materials with "TRADE SECRET" or "CONFIDENTIAL" as it determines to be appropriate. Each 

submitting party is advised to contact its own legal counsel concerning the California Public 

Records Act, FOIA and other applicable laws and their application to the submitting party's own 

circumstances. In the event of litigation concerning the disclosure of any material submitted by 

the submitting party, the Authority’s sole involvement will be as a stakeholder retaining the 

material until otherwise ordered by a court and the submitting party shall be responsible for 

otherwise prosecuting or defending any action concerning the materials at its sole expense and 

risk. The submitting party shall reimburse the Authority for any expenses it incurs in connection 

with any such litigation.  

5 Evaluation and Negotiation 

The following summarizes the Statement of Qualifications Review, Evaluation, and Negotiation 

processes.  

5.1 Statement of Qualifications Review 

The Authority Evaluation/Selection Committee shall review and evaluate each SOQ to 

determine if it meets the requirements contained in Section 4.0 above and Attachment C. 

Failure to meet the requirements of this RFQ will result in the rejection of the SOQ. 
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The Authority may reject any SOQ if it is conditional, incomplete, or contains irregularities. The 

Authority may waive an immaterial deviation in a SOQ. Waiver of an immaterial deviation shall 

in no way modify the SOQ documents or excuse the Offeror from full compliance with the 

contract requirements if the Offeror is awarded the contract. 

5.2 Statement of Qualifications and Discussions/Interviews Evaluation 

The Authority Evaluation/Selection Committee will evaluate and score the SOQs that meet the 

RFQ requirements. The evaluation of SOQs will be based on the criteria described in Section 4 

above and in Attachment C.  

Following the evaluation of SOQs, the Authority will hold Discussions/Interviews with selected 

Offerors.  Discussions/Interviews with the Evaluation/Selection Committee will be held with no 

fewer than the top 3 rated Offerors. Discussions/Interviews will be separately evaluated based 

on criteria described in Attachment D. 

5.3 Contract Negotiation Process 

At the conclusion of the SOQ review and Discussions/Interviews, the Evaluation/Selection 

Committee will recommend the top ranking Offeror for award of the contract. The Authority will 

enter into negotiations with the Offeror ranked “1” for the scope of the contract. If negotiations 

are unsuccessful, the Authority will terminate all discussions with the top ranked Offeror and 

enter into negotiations with the next highest ranked Offeror and so on sequentially. After 

completion of successful negotiations, the Authority shall recommend an Offeror for contract 

award to the Authority Board for approval. 

Upon approval by the Authority Board, the Authority will be authorized to award and execute the 

contract to the selected Offeror.  

6 Additional Requirements Related to the Contract for PCM Services 

The following contract provisions will be applicable upon execution of this contract: 

6.1 Licensing Requirements 

The Offeror shall be qualified to do business in the State of California and shall be properly 

licensed in accordance with the laws of the State of California at the time of the award. The 

SOQ must include information regarding California professional licenses held by the Offeror’s 

Key Personnel. At least one key person responsible for direction and control of the PCM 

Services shall be a licensed architect or registered engineer, now or by the time the contract is 

executed. Additionally, the Offeror shall provide evidence that the individual or firm and its 

personnel carrying out onsite responsibilities have expertise and experience in construction 

project design review and evaluation, construction mobilization and supervision, bid evaluation, 

project scheduling, cost-benefit analysis, claims review and negotiation, and general 

management and administration of a construction project.  



 

Page 21 of 28 
Request for Qualifications for Project and Construction Management Services for Construction Package 2-3 

 
 

6.2 Insurance 

Without limiting the Offeror’s indemnification of the Authority, and prior to commencement of 

Work, the Offeror shall obtain, provide and maintain at its own expense during the term of this 

Agreement, policies of insurance of the type and amounts described below and in a form 

satisfactory to the Authority.  

6.2.1  Workers’ Compensation Insurance   

The Offeror shall maintain Workers’ Compensation Insurance (Statutory Limits) and Employer’s 

Liability Insurance (with limits of at least one million dollars ($1,000,000)). The Offeror shall 

submit to the Authority, along with the certificate of insurance, a Waiver of Subrogation 

endorsement in favor of the Authority, its officers, agents, employees and volunteers. 

6.2.2 General Liability Insurance   

The Offeror shall maintain commercial general liability insurance with coverage at least as broad 

as Insurance Services Office form CG 00 01, in an amount not less than five million dollars 

($5,000,000) per occurrence and five million dollars ($5,000,000) general aggregate, for bodily 

injury, personal injury, and property damage, including without limitation, blanket contractual 

liability. Limits may be achieved by any combination of primary and excess or umbrella liability 

insurance. 

6.2.3 Automobile Liability Insurance   

The Offeror shall maintain automobile insurance at least as broad as Insurance Services Office 

form CA 00 01 covering bodily injury and property damage for all activities of the Offeror arising 

out of or in connection with Work to be performed under this Agreement, including coverage for 

any owned, hired, non-owned or rented vehicles, in an amount not less than five million dollars 

($5,000,000) combined single limit for each accident. Limits may be achieved by any 

combination of primary and excess or umbrella liability insurance. 

6.2.4 Professional Liability (Errors & Omissions) Insurance    

The Offeror shall maintain professional liability insurance that covers the services to be 

performed in connection with this Agreement, in the minimum amount of five million dollars 

($5,000,000) per claim and in the aggregate. Any policy inception date, continuity date, or 

retroactive date must be before the effective date of this agreement. Cost of such insurance 

shall be included in the Offeror’s bid. 

If the Offeror utilizes subcontractors to perform any professional engineering services in 

accordance with this Agreement, the Offeror shall require each subcontractor to evidence and 

maintain professional liability insurance in connection with this Agreement in the amount of 

$2,000,000 per claim and $2,000,000 in the aggregate. The Offeror shall include this provision 

in its subcontractor agreements.  



 

Page 22 of 28 
Request for Qualifications for Project and Construction Management Services for Construction Package 2-3 
 
 

6.2.5 Environmental Professional Liability Insurance  

Environmental Professional Liability Insurance shall be written on a form acceptable to the 

Authority providing coverage for liability arising out of sudden, accidental and gradual pollution 

and remediation. This coverage may be arranged in combination with Professional Liability 

Insurance or as a stand-alone policy. The policy limit shall be no less than five million dollars 

($5,000,000) per claim and in the aggregate. All activities contemplated in this Agreement shall 

be specifically scheduled on the policy as “covered operations.”  If the insured is using 

subcontractors, the policy must include work performed “by or on behalf” of the insured. Any 

policy inception date, continuity date, or retroactive date must be before the effective date of this 

Agreement.  The cost of such insurance shall be included in the Offeror’s bid. Insurance as 

required in this paragraph above must include: 

(a) Bodily injury; 

(b) Property damage; 

(c) Pollution conditions arising out of environmental work; 

(d) Asbestos-related claims; and 

(e) Testing, monitoring, measuring operations, or laboratory analyses. 

6.2.6 Other Provisions or Requirements 

6.2.6.1     Proof of Insurance   

 

The Offeror shall provide certificates of insurance to the Authority as evidence of the insurance 

coverage required herein, along with a waiver of subrogation endorsement for workers’ 

compensation.  All insurance certificates and endorsements must be approved by the 

Authority’s Risk Manager prior to commencement of Work. Current certification of insurance 

shall be kept on file with the Authority at all times during the term of this contract.  The Authority 

reserves the right to require complete, certified copies of all required insurance policies, at any 

time.  

6.2.6.2      Duration of Coverage  

 

The Offeror shall procure and maintain, for the duration of the Agreement, insurance against 

claims for injuries to persons or damages to property, which may arise from or in connection 

with the performance of the Work hereunder by the Offeror, his agents, representatives, 

employees or subcontractor. The Offeror agrees to maintain professional liability insurance for a 

period of no less than three years after completion of the work under this Agreement.  

6.2.6.3      The Authority’s Rights of Enforcement  

 
In the event any policy of insurance required under this Agreement does not comply with these 

specifications or is canceled and not replaced, the Authority has the right but not the duty to 

obtain the insurance it deems necessary and any premium paid by the Authority will be promptly 
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reimbursed by Offeror or the Authority will withhold amounts sufficient to pay premium from the 

Offeror’s payments. In the alternative, the Authority may cancel this Agreement. 

6.2.6.4      Acceptable Insurers   

 
All insurance policies shall be issued by an insurance company currently authorized by the 

Insurance Commissioner to transact business of insurance in the State of California, with an 

assigned policyholders’ Rating of A- or higher, and Financial Size Category Class VI or larger, in 

accordance with the latest edition of Best’s Key Rating Guide, unless otherwise approved by the 

Authority’s Risk Manager. 

6.2.6.5      Waiver of Subrogation   

 
All insurance coverage maintained or procured pursuant to this Agreement shall be endorsed to 

waive subrogation against the Authority, its elected or appointed officers, agents, officials, 

employees and volunteers or shall specifically allow the Offeror or others providing insurance 

evidence in compliance with these specifications to waive their right of recovery prior to a loss. 

The Offeror hereby waives its own right of recovery against the Authority, and shall require 

similar written express waivers and insurance clauses from each of its subcontractors. 

6.2.6.6      Enforcement of Contract Provisions (non estoppel)   

 
The Offeror acknowledges and agrees that any actual or alleged failure on the part of the 

Authority to inform the Offeror of non-compliance with any requirement imposes no additional 

obligations on the Authority nor does it waive any rights hereunder. 

6.2.6.7      Requirements not Limiting    

 
Requirements of specific coverage features or limits contained in this subsection are not 

intended as a limitation on coverage, limits or other requirements, or a waiver of any coverage 

normally provided by any insurance. Specific reference to a given coverage feature is for 

purposes of clarification only as it pertains to a given issue and is not intended by any party or 

insured to be all inclusive, or to the exclusion of other coverage, or a waiver of any type. 

6.2.6.8      Notice of Cancellation     

 
The Offeror agrees to oblige its insurance agent or broker and insurers to provide to the 

Authority with thirty (30) days notice of cancellation (except for nonpayment for which ten (10) 

days notice is required) or nonrenewal of coverage for each required coverage. 

6.2.6.9      Additional Insured Status 

   
General liability policies shall provide or be endorsed to provide that the Authority and its 

officers, officials, employees, and agents shall be additional insureds under such policies. This 

provision shall also apply to any excess liability policies. 

6.2.6.10 Authority’s Right to Revise Specifications   
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The Authority reserves the right at any time during the term of the contract to change the 

amounts and types of insurance required by giving the Offeror ninety (90) days advance written 

notice of such change. If such change results in substantial additional cost to the Offeror, the 

Authority and Offeror may renegotiate Offeror’s compensation. 

6.2.6.11 Self-insured Retentions 

 
Any self-insured retentions must be declared to and approved by the Authority. The Authority 

reserves the right to require that self-insured retentions be eliminated, lowered, or replaced by a 

deductible. Self-insurance will not be considered to comply with these specifications unless 

approved by the Authority.  

6.2.6.12 Timely Notice of Claims   

 
The Offeror shall give the Authority prompt and timely notice of claims made or suits instituted 

that arise out of or result from the Offeror’s performance under this Agreement, and that involve 

or may involve coverage under any of the required liability policies. 

6.2.6.13 Additional Insurance    

 
The Offeror shall also procure and maintain, at its own cost and expense, any additional kinds 

of insurance, which in its own judgment may be necessary for its proper protection and 

performance of the Work.   

6.2.6.14 Subcontracts   

 
To the extent the Offeror engages the services of subcontractors, the Offeror agrees to require 

the same insurance as required of the Offeror, except as to limits.  The limits for subcontractors 

shall be no more than one million dollars ($1,000,000) in coverage for which a limit is specified 

above.   

6.3 Recycling Certification 

The Offeror shall certify in writing under penalty of perjury, the minimum, if not the exact, 

percentage of recycled products, both post-consumer material and secondary material, as 

defined in the Public Contract Code section 12200, et seq. This certification shall be made 

based on material, goods, or supplies offered or products used in the performance of the 

contract for PCM Services, regardless of whether the product meets the required recycled 

product percentage as defined in Public Contract Code section 12200, et seq. Offeror may 

certify that the product contains zero recycled content. (PCC § 12205(a)(1).) The Offeror shall 

also comply with all applicable requirements of Section 6002 of the Resource Conservation and 

Recovery Act (RCRA), as amended (42 U.S.C. § 6962), including the regulatory provisions of 

40 C.F.R. Part 247, and Executive Order 12873, as they apply to the procurement of the items 

designated in Subpart B of 40 C.F.R. Part 247.  
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6.4 Disadvantaged Business Enterprises 

The Authority encourages the Offeror to utilize small business concerns owned and controlled 

by socially and economically disadvantaged individuals (as that term is defined for certain U.S. 

DOT agencies in 49 C.F.R. Part 26) in carrying out the PCM Services.  

The Offeror shall not discriminate on the basis of race, color, national origin, or sex in the 

performance of the PCM Services. The Offeror shall carry out applicable requirements of 49 

C.F.R. Part 26 in the award and administration of this FRA U.S. DOT-assisted contract. Failure 

by the Offeror to carry out these requirements will be considered a material breach of the 

contract, which may result in the termination of the contract or such other remedy as the 

Authority deems appropriate. Each subcontract the Offeror signs with a subcontractor must 

include the assurance in this paragraph (see 49 C.F.R. § 26.13(b)).  

In addition, SOQs will be evaluated for their support of the State’s disadvantaged business 

enterprise programs, as described below and further detailed in Attachment C. 

6.4.1 Small and Disadvantaged Business Enterprise Program 

The Offeror shall comply with the Authority’s Small and Disadvantaged Business Enterprise 

Program, which establishes an overall 30 percent goal for small business utilization in the 

Authority’s contracting and procurement program. The Offeror shall also comply with 41 C.F.R. 

Part 60, Best Practices of 49 C.F.R. Part 26, Executive Order 11246, and Title VI of the Civil 

Rights Act of 1964 and related statutes. 

More detailed information regarding the Authority’s Small and Disadvantaged Business 

Enterprise Program requirements, including SB utilization reporting, substitution/termination 

processes, Prompt Payment Provisions, Recognized SB Roster of Certifying Agencies, and 

other performance related factors, is included in the Authority’s Small and Disadvantaged 

Business Enterprise Program on the Authority’s Small Business resource web page:  

http://www.hsr.ca.gov/Programs/Small_Business/index.html. 

6.5 Subcontracting 

The Offeror shall perform the work contemplated with resources available within its own 

organization and shall contract no portion of the work without written authorization, except that 

which is expressly identified in the Offeror's SOQ. Any subcontract in excess of $25,000 shall 

contain all the provisions stipulated in the PCM contract to be applicable to subcontractors. Any 

substitution of subcontractors must be approved in writing by the Authority's Contracts Manager 

in advance of assigning work to a substitute subcontractor. 

6.6 Prevailing Wages 

Pursuant to the provisions of Section 1773 of the Labor Code, the Authority will obtain the 

general prevailing rate of wages (which includes employer payments for health and welfare, 

http://www.hsr.ca.gov/Programs/Small_Business/index.html
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pension, vacation, travel time, and subsistence pay as provided for in Section 1773.1 of said 

Code, apprenticeship or other training programs authorized by Section 3093 of said Code, and 

similar purposes) as applicable to the Work to be done, for straight time, overtime, Saturday, 

Sunday, and holiday work. The holiday wage rate listed shall be applicable to all holidays 

recognized in the collective bargaining agreement of the particular craft, classification, or type of 

worker concerned. Copies of the prevailing rates of wages are on file at Authority's offices, and 

will be furnished to the Offeror and other interested parties on request. For crafts or 

classifications not shown on the prevailing wage determinations, the Offeror may be required to 

pay the wage rate of the most closely related craft or classification shown in such 

determinations for PCM Services.  

6.7 Force Majeure 

Except for defaults of subcontractors, neither party shall be responsible for delays or failures in 

performance resulting from acts beyond the control of the offending party. Such acts shall 

include but shall not be limited to acts of God, fire, flood, earthquake, other natural disasters, 

nuclear accident, strike, lockout, riot, freight embargo, or public regulating utility or governmental 

statutes or regulations superimposed after the fact. The Offeror shall not be liable for damages 

of such delay or failure, if a delay or failure to perform by the Offeror arises out of a default of its 

subcontractor, and if such default arises out of the following: 

 Causes beyond the control of both the Offeror and subcontractor, and  

 Without the fault or negligence of either of them.  

However, with respect to supplies or services to be furnished by the subcontractor that were 

obtainable from other sources in sufficient time to permit the Offeror to meet the required 

performance schedule, the Offeror and its subcontractors will be held liable for damages of such 

delay or failure. 

7.0   Protest Procedures 

7.1    Applicability 

This Part sets forth the exclusive protest remedies available with respect to this RFQ and 

prescribes the exclusive procedures for protests regarding: 

A. Allegations that the terms of the RFQ are: (1) ambiguous; (2) contrary to legal 

requirements applicable to the procurement; (3) or exceed the Authority’s authority; 

B. A determination as to whether a SOQ is responsive to the requirements of the RFQ or 

the SOQ does not meet all pass/fail requirements; and 

C. Shortlisting determinations. 

7.2   Required Early Communication for Certain Protests 

Protests concerning the issues described in Section 7.1(A) of this RFQ may be filed only after 

the Offeror has informally discussed the nature and basis of the protest with the Authority, 

following the procedures prescribed in this Section 7.2 of this RFQ. Informal discussions shall 
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be initiated by a written request for a one-on-one meeting delivered via e-mail to the Authority’s 

Designated Point-of-Contact provided in Section 1.2 of this RFQ. The written request should 

include an agenda for the proposed one-on-one meeting. The Authority will meet with the 

Offeror as soon as practicable to discuss the nature of the allegations. If necessary to address 

the issues raised in a protest, the Authority may make, in its sole discretion, appropriate 

revisions to the RFQ documents by issuing addenda. 

7.3 Deadlines for Protests 

Protests concerning the issues described in Section 7.1(A) of this RFQ must be filed as soon as 

the basis for the protest is known, but no later than 20 days prior to the SOQ Due Date. If the 

protest relates to an addendum to the RFQ, the protest must be filed no later than 5 business 

days after the addendum is issued. The failure of an Offeror to file a protest concerning the 

issues described in Section 7.1(A) of this RFQ within the applicable period shall preclude 

consideration of those issues in any protest concerning the issues described in Section 7.1(A) of 

this RFQ.  

 

Protests concerning the issues described in Section 7.1(B) of this RFQ must be filed no later 

than 5 business days after receipt of the notification of non-responsiveness.  

 

Protests concerning the issues described in Section 7.1(C) of this RFQ must be filed no later 

than 5 business days after the earliest of the notification of the shortlist and the public 

announcement of the shortlisting determination. 

7.4 Content of Protest 

Protests shall state, completely and succinctly, the grounds, legal authority, and factual basis for 

the protest, and shall include all factual and legal documentation in sufficient detail to establish 

the merits of the protest. Statements shall be sworn and submitted under penalty of perjury. 

Additionally, all protests shall also contain the name, address, and fax and telephone numbers 

for the protestor; the number of this procurement; a request for a ruling by the Authority; all 

information establishing that the protestor is an interested party  for the purposes of filing a 

protest; and all information establishing the timeliness of the protest.  

7.5   Filing of Protest 

Protests shall be filed by hand delivery on or before the applicable deadline to the Protest 

Official with a copy of the Authority’s Designated Point-of-Contact identified in Section 1.2 of this 

RFQ, as soon as the basis for the protest is known to the Offeror. Except for protests 

concerning the issues described under Section 7.1(A) of this RFQ, the Offeror filing the protest 

shall concurrently file a copy of the protest with the other Offerors (whose addresses may be 

obtained from Authority’s website). The Protest Official for this RFQ is: 

 

Mark McLoughlin 

Protest Official 

California High-Speed Rail Authority 



 

Page 28 of 28 
Request for Qualifications for Project and Construction Management Services for Construction Package 2-3 
 
 

770 L Street, Suite 800 

Sacramento, CA 95814 

 

7.6   Comments from other Offerors 

Other Offerors may file statements in support of or in opposition to the protest within 7 days of 

the filing of the protest. The Authority shall promptly forward copies of all such statements to the 

protestor. Any factual declarations shall be sworn and submitted under penalty of perjury. 

7.7    Burden of Proof 

The protestor shall have the burden of proving its protest. The Authority may discuss, in its sole 

discretion, the protest with the protestor and other Offerors. No hearing will be held on the 

protest. The protest shall be decided on the basis of written submissions. 

7.8    Decision on Protest 

The Protest Official shall issue a written decision regarding the protest within 30 days after the 

filing of the detailed statement of protest. The decision shall be final and conclusive and not 

subject to legal challenge unless wholly arbitrary. If necessary to address the issues raised in a 

protest, in its sole discretion, the Authority may make appropriate revisions to this RFQ by 

issuing addenda. 

7.9   Limitation on the Authority’s Liability 

The Authority shall not be liable for any damages to or costs incurred by any participant in a 

protest, on any basis, express or implied, whether or not the protest is successful. 
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Attachment A: Scope of Work 

INTRODUCTION 

This Scope of Work describes the requirements for Project and Construction Management 

(PCM) services for the management and oversight of the Design-Builder for CP 2-3. The Offeror 

should review the project description in the Design-Build Contract Request for Proposals (RFP) 

for Construction Package 2-3 and the Project and Construction Management (PCM) Manual, 

both located on the California High-Speed Rail Authority (Authority) website, to understand the 

context of this scope. The PCM Manual may be updated during the procurement process.  

The selected Offeror shall provide a team of qualified expert personnel to deliver PCM Services. 

This team shall be responsible for performing or overseeing all of the duties necessary for the 

successful oversight of CP 2-3 in accordance with the PCM Manual and Authority direction. 

The PCM shall assign the appropriate staff to cover necessary Design-Builder shifts and phases 

of work. The PCM may assign specialized expert personnel to oversee special phases of the 

Project. The Authority shall assign an Authority Design & Construction Manager and additional 

Authority support staff for the Design-Build Contract to work directly with the PCM. 

The PCM will be co-located in the space provided by the Design-Builder. Some early 

procurement activities may be conducted at the Authority’s Sacramento offices, involving a 

limited PCM staff. Visits to the Authority’s offices for the duration of the contract will be required 

as determined by the Authority. 

The PCM services are necessary to assist the Authority in overseeing and delivering the 

complete, safe, efficient and environmentally compliant performance of the Design-Build 

responsibilities, as set forth in the Signature Document, the General and Special Provisions of 

the Design-Build contract, and all other documents stating the responsibilities of the Design-

Builder (collectively referred to as the Contract Documents). 

The services provided by the PCM are necessary to monitor, manage, track, and report on 

design and construction of the Authority’s Construction Package 2-3 (CP 2-3) and generally 

involve interfacing, monitoring, tracking, and reporting on the performance and deliverables of 

the Design-Builder selected by the Authority for CP 2-3.  These PCM services will be allocated 

to one of the following categories: 

1. Project management and administration;  

2. Quality, V&V, and self-certification oversight; including Independent Checking Engineer 

(ICE) and Independent Site Engineer (ISE) responsibilities; 

3. Safety and security oversight;  

4. Project controls oversight/risk management;  

5. Engineering oversight;  

6. Construction oversight;  
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7. Environmental oversight;  

8. Third party, other contracts, and utility oversight;  

9. Public outreach; and 

10. Specialty support services, including right-of-way coordination.  

The PCM shall work in close coordination with the Authority and the Authority’s other 

consultants and representatives to serve the best interests of the Authority.  The PCM’s Scope 

of Work shall not overlap or conflict with the scope of services of other consultants and 

representatives of the Authority or the design and construction responsibilities of the Design-

Builder In the event the PCM observes in its professional judgment that a gap or overlap exists 

in the scopes of services of the various consultants and representatives of the Authority, the 

PCM shall so advise the Authority immediately and all parties shall work collaboratively to 

resolve such gap or overlap. 

The level of effort the PCM shall deliver in overseeing performance of CP 2-3 shall be 

established in semi-annual or annual Work and Staffing Plans, including task orders, broken 

down into the ten major categories and submitted to the Authority by the PCM and approved by 

the Authority. 
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A.1 Project Management and Administration 

 Project Management A.1.1

The PCM shall provide senior management personnel, approved by the Authority, who shall 

have overall responsibility for the delivery of PCM services. Prepare a Contract Management 

Manual, including Design-Build compliance oversight management, which describes the overall 

structure and processes by which the PCM will perform its responsibilities and deliver its 

services including, but not limited to, an organization chart, job titles with job descriptions, 

reporting structure, and details of the methods the PCM will use to implement the Project’s 

policies and procedures. This is a separate document from the PCM Manual and may also be 

used to consolidate the various individual plans described in specific sections to follow.  

The PCM shall provide design and construction oversight for the Design-Build Contract, 

including monitoring Design-Builder progress against plan, review of contract submittals, 

facilitating design and integration workshops specified in the Design-Build Contract and at the 

formal partnering workshops. The PCM shall initiate and coordinate meetings and formal 

partnering workshops as required to ensure issues are resolved to meet the project schedule, 

and ensuring adherence to Authority procedures for change control and configuration 

management. The PCM shall implement procedures developed by the Authority for the 

management of the Design-Builder. 

 Management Reports and Meetings A.1.2

The PCM shall provide progress and status reports to the Authority on a monthly and as-

directed basis in a format and with the substance required by the Authority.  Participate in 

meetings as required and directed by the Authority.  Take or confirm meeting minutes as 

required. 

PCM progress reports shall detail the contractual progress of the PCM against the authorized 

tasks/work plan, differentiated from the progress reporting processed in managing the Design-

Build Contract. 

The PCM shall provide compliance status reports as described in the PCM Manual to the 

Authority as requested, but no less frequently than every month. 

The PCM shall participate in meetings with appropriate agencies, groups, and consultants 

involved in this and other studies undertaken by the Authority to facilitate timely coordination of 

effort, identify and address issues of concern, and share information. The PCM shall prepare 

reports/presentations for the Authority Board and others as directed by the Authority’s 

management staff. Before contract completion, the PCM shall hold a final meeting with the 

Authority Contract Manager to present findings, conclusions, and recommendations, and shall 

submit a comprehensive final report on the project if requested. 
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 Contract Management Support Services A.1.3

The PCM shall perform contract management services and shall serve as the primary point of 

contact for the Design-Builder. The PCM shall staff teams as necessary to be able to manage 

the Design-Build Contract and perform all required PCM tasks as authorized by the Authority. 

Specific staff assignments and dispositions shall be determined by the PCM taking into 

consideration the Design-Builder’s schedule and shall include services in the areas of 

procurement support for Design-Build contract; contract administration; differing site condition 

reviews; changes, claims and dispute resolution; labor compliance support; small business and 

subcontract compliance; permitting and environmental compliance; insurance monitoring and 

reporting; and contract closeout services. 

The PCM shall take a proactive approach to claims avoidance. The PCM shall bring all potential 

claims to the attention of the Authority and provide recommendations regarding entitlement, 

potential exposure and strategies for resolution. The PCM shall maintain a claim file and log for 

any issue that shall or may have a potential to result in a claim for additional time or costs. The 

claim file shall include a chronology of the written correspondence associated with each issue, 

minutes to all meetings, which are called to discuss the issue with the Design-Builder, "what if" 

scenarios and forensic schedule analysis where appropriate, and written recommendations for 

settlement of each issue.  All claim files and related documentation shall be submitted to the 

Authority at the termination of this Agreement. 

The PCM shall process Design-Builder payment requests including review of milestone 

completion, progress evaluation, or alternative payment process, submitted in accordance with 

Authority-approved procedures for approval and payment by the Authority.  

The PCM shall administer the process regarding provisional sum entitlements as described in 

the Design-Build Contract. 

A.2 Quality, V & V and Self-Certification Oversight 

The Design-Builder is responsible for the design and construction of CP 2-3, including quality 

assurance and quality control at all stages. The Independent Checking Engineer (ICE) and the 

Independent Site Engineer (ISE) are responsible for independently checking the Design 

Builder’s contract submittals and subsequent construction activity under the direction and 

supervision of the PCM as described in Attachment B. The PCM provides oversight, 

administration, reporting, review of quality/V&V submittals and recording services to the 

Authority and does not assume any of the roles assigned to the Design-Builder. 

 Quality Management A.2.1

The PCM shall develop and upon Authority approval, implement a Quality Management System 

(QMS) and Quality Assurance Plan (QAP) consistent with the Authority’s Master Quality Plan 

(MQP) including development of an ISE Statistical Sampling and Testing Program (SSTP), an 

Independent Assurance Program (IAP), audit and surveillance schedules and checklists, 

document comment tracking and disposition, and review and comment on the Design-Builder’s 
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Quality Manual. The IAP personnel shall be different from the ISE SSTP personnel. The QMS 

shall be coordinated and integrated with the Verification, Validation and Self-Certification 

program. 

The PCM shall also provide input and administrative support as required to the Authority’s 

Lessons Learned Program. 

 Verification, Validation and Self-Certification A.2.2

A critical element of the overall program delivery is the Verification, Validation, and Self-

Certification process (V&V). The main responsibilities for this process at a project level are with 

the Design-Builder. The Independent Checking Engineer hired by the PCM provides a full 

independent check, calculations, and certifications of the design on the Authority’s behalf as 

described in Attachment B: ICE/ISE Roles and Responsibilities.  The V&V process is 

independent of, but supported by, the Design-Builder’s Quality Management, Requirements 

Management, and Interface Management processes. All the processes work together to fulfill a 

self-certified, technically compliant project. 

The PCM shall develop a Verification & Validation Oversight Plan (VVOP) as applicable for 

Project and Construction Management, defining as a minimum the inputs, outputs, tools, 

methods and processes, roles and responsibilities for overseeing the Design-Builder and 

Independent Checking Engineer and the Independent Site Engineer. The VVOP processes shall 

describe in detail how the PCM receives, documents, reviews, accepts/rejects, forwards and 

returns Design-Build submittals as part of the V&V program. The VVOP shall be coordinated 

with the QMS/QAP. 

Upon approval by the Authority, the PCM shall implement the VVOP consistent with the policies 

of the Authority and the Design-Build contract requirements.  Refine related processes as 

deemed appropriate with Authority concurrence. 

 ICE and ISE Review A.2.3

The PCM shall verify that the ICE and ISE staff and processes are consistent with the contract 

requirements at all stages of the project. Verify deliverable compliance prior to forwarding to 

Authority for review.  

 Statistical Sampling and Testing Program A.2.4

The PCM shall provide qualified field personnel and equipment to monitor, document, inspect, 

and test the field construction. These services shall be performed at a level complementary to, 

and not duplicative of, the Design-Builder requirements, and shall be performed according to 

Authority procedures.  

 Independent Assurance Program A.2.5

The PCM shall develop an Independent Assurance Program and provide qualified personnel 

and equipment to conduct unbiased and independent evaluation of all sampling and testing 
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procedure used to accept materials. Personnel and equipment shall be separate from those 

used for Statistical Sampling and Testing. The program shall be in compliance with the 

Authority’s Independent Assurance Program Plan.  

A.3 Safety and Security Oversight 

 Safety Plan and Program Development A.3.1

The PCM shall develop and, upon Authority approval, implement, Construction Safety Training 

Programs.  The PCM shall develop and implement the PCM’s Safety and Security Program 

Oversight Plan (SSPOP). 

The SSPOP shall describe the following: 

 The roles and responsibilities of PCM safety and security representative(s); 

 A schedule for Design-Builder deliverable reviews and safety and security activity audits; 

 A plan for communication with safety and security representatives from the Authority and the 

Design-Builder, and coordinate with the Authority’s Integrated Safety Management System 

(ISMS); 

 A plan for audit of Design-Builder worksite safety and security activities; 

 A plan for accident/incident investigation and reporting as required; and 

 A plan for oversight of Design-Builder safety and security certification activities. 

 Safety and Security Oversight A.3.2

The PCM shall provide oversight for the Design-Builder’s construction safety and security 

activities and submittals, including all submittal reviews and audits required in the Design-Build 

Contract.  The PCM shall provide technical support to the Authority’s Safety and Security 

Project Committee, and shall also participate in Authority Fire and Life-Safety Committee 

meetings, and other meetings as required by the Authority.  

The PCM shall review the Design-Builder’s Safety and Security Management Plan (SSMP), 

Site-Specific Health and Safety Plan (SSHASP) and Site-Specific Security Plan (SSSP) for 

contractual and regulatory compliance. The PCM shall conduct SSHASP and SSSP compliance 

reviews at the start of the Design-Build Contract period and annually (or as required) thereafter 

during the life of the contract, ensuring that updates are made to the plans by the Design-

Builder as the project matures and conditions change. The PCM shall provide a report of the 

reviews, including a recommendation regarding the issuance of a Statement of No Objection 

(SONO) by the Authority. Reports of these reviews shall be submitted to the Authority’s Safety 

and Security Program Committee for consideration. 

The PCM shall review the qualifications of the Design-Builder’s proposed safety and security 

representatives for contractual compliance at the start of the Design-Build Contract period or as 

representatives change. The PCM shall provide a report of the review including a 

recommendation regarding the issuance of a Statement of No Objection (SONO) by the 
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Authority. Reports of these reviews shall be submitted to the Authority’s Safety and Security 

Project Committee for consideration.  Other potential responsibilities include: 

 Conduct technical reviews of Project Design-Builder safety and security deliverables 

including job hazard analyses, traffic management plans, adjacent railroad work protection 

plans, emergency response plans, security awareness training plans and curriculum, 

security assessments and reports, and accident/incident investigation reports and corrective 

action plans. The PCM shall provide a report of the technical reviews including a 

recommendation regarding the issuance of a Statement of No Objection (SONO) by the 

Authority.  

 Coordinate with Owner Controlled Insurance Program (if implemented) Safety 

Representatives as directed by the Authority.   

 Conduct periodic safety and security audits of Project worksites to assess the Project 

Design-Builder’s compliance with the SSHASP and SSSP, and develop and submit audit 

reports to the Authority’s Safety and Security Program Committee for review. 

 Perform audits of Design-Builder submittals of Monthly Safety Activity Reports and Monthly 

Security Activity Reports, and develop and submit audit reports to the Authority’s Safety and 

Security Program Committee for review. 

 Perform construction accident/incident investigations where the Authority elects to perform 

its own investigation and develop reports for Authority review. Reports of these 

investigations shall be submitted to the Authority’s Safety and Security Program Committee. 

A.4 Project Controls Oversight/Risk Management 

 Project Controls and Change Administration A.4.1

The PCM shall provide Project Control services necessary to populate and integrate CP 2-3 

specific project information into the Authority’s project management information systems (PMIS) 

in a complimentary, not duplicative, manner.  Currently, Oracle, CMS, and SharePoint are the 

PMIS in use. Provide document control and records management services including document 

tracking; logs; document distribution; RFI administration and processing; RFI management and 

training to Authority staff, if necessary; EMMA administration and processing; and photographic 

record oversight and management. The PCM shall review and provide comments on Design-

Builder’s baseline scopes, schedules and payment milestones.  Provide support for FRA and 

other agency reporting requirements. The PCM shall review and provide comments and 

recommendations on proposed change orders as requested by Authority, and provide change 

control administration.  The PCM shall provide oversight of schedule and review of Design-

Builder cost accounting including milestone, time & material, or progress payment requests, 

cost management and estimating.  

The PCM shall review all Design-Builder’s schedule related submittals, including invoices, for 

accuracy, completeness, and contractual compliance. The Design-Builder’s schedule 

submissions shall be reviewed for conformity to the Design-Build Contract, specification, as well 

as for logic, task duration, identification and number of critical activities, float time, procurement 
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lead times, submittal review periods, etc., and for compliance with the parameters established 

by the program master schedule.  

The PCM shall maintain a “conformed Design-Build Contract” that shall contain authorized 

changes. The PCM shall provide administrative processing of change orders and associated 

revisions to Design-Build Contract documents, maintain “control copies”, distribute to those 

assigned “conformed Design-Build Contract,” and perform audits periodically at the Design-

Build Contract Field Management operations to maintain consistency and document control 

conformity as it relates to Design-Build Contract documents. 

The PCM shall follow the Authority’s approved Change Order procedures in identifying, 

analyzing, clarifying, resolving, negotiating, and processing, including the maintaining of change 

logs that identify pending changes, probable changes, changes in the change order process, 

and authorized Change Orders.  The PCM shall provide cost and engineering estimating 

services to review and recommend action regarding Design-Builder change requests, value 

engineering change proposals, claims, and provisional sum work. 

The PCM shall monitor and record the implementation of Alternate Technical Concepts (ATC) 

priced in the Contract; and review and comment upon Value Engineering Change Proposals 

and submit to the appropriate parties for review. 

The PCM shall perform trend analyses relative to cost and schedule. Trend analyses shall be 

performed monthly and updated to reflect the most recent Design-Builder submittals. The PCM 

shall analyze Design-Builder identified changes in work production including cost and schedule 

and shall address early detection of potential delays, claims, conflicts between contracts, or 

other potentially significant impacts to the Project; and the total impact to cost and schedule. 

 Risk Management A.4.2

The PCM shall provide support for the Authority’s risk management program including tracking 

risk mitigation activities of the Design-Builder; cost and schedule risk analysis and 

recommendations as requested by the Authority. 

The PCM shall provide input to the Authority’s Risk Manager for the Authority’s Risk Register 

regarding the Design-Build Contract. The PCM shall track the progress and effectiveness of 

Project risk mitigation activities from the Design-Builder and its own activities. 

 Contingency Management A.4.3

In accordance with Authority approved procedures, the PCM shall establish and maintain 

contingency management processes that support and are a subset of the Program’s Cost 

Control and Contingency Management Processes.  The Design-Build Contract project 

contingency shall be monitored and reported to the Authority.  Recommendations to the 

Authority shall be made and project allocated contingency managed by the PCM. 
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A.5 Engineering Oversight 

The PCM shall provide design oversight, administration and reporting services including review 

of design & Reliability, Availability, Maintainability, Safety (RAMS) submittals for completeness 

and ICE review for technical compliance. Attend Design-Builder design meetings, interface 

coordination meetings, and third party design coordination meetings.  The PCM shall maintain 

Design-Builder-provided meeting minutes and facilitate issue resolution between Design-Builder 

and third parties during design review process.  The PCM shall monitor, track and report on the 

design review, interface, and submittal process including design variation requests and 

administering the configuration control process. The PCM shall provide advisory technical 

recommendations as requested by the Authority regarding RFIs, Design-Builder requests, 

interfaces, and other situations not addressed in the submittal review and ICE process.  

Submittals shall be received and checked for contract compliance, and the ICE or ISE reports 

reconciled concurrently with distribution to appropriate reviewers with recommendations. The 

PCM shall confirm that the Design-Builder provides full traceability against all technical contract 

requirements as required in the applicable V&V contract requirements. The traceability shall 

demonstrate how the technical contract requirements are met during final design, construction, 

and testing/acceptance, including the necessary objective evidence. The PCM shall use IBM 

Rational Dynamic Object-Oriented Requirements System (DOORS) software for requirements 

management as specified in the V&V contract requirements. The PCM may also be required to 

use a Requirements Verification Traceability Matrix (RVTM).  

The PCM shall monitor the Design-Builder’s design and construction drawings and construction 

shop drawings and check that Design-Builder construction documentation is submitted in 

compliance with the contract. 

A.6 Construction Oversight 

The PCM shall provide construction monitoring, documenting, and reporting services including 

participation in Design-Builder pre-construction surveys; monitor prerequisites, including but not 

limited to all necessary permits, licenses, agreements, and certifications, for start of 

construction; monitor and report on effectiveness of Design-Builder coordination/interface with 

independent third party inspections; document construction observations in daily construction 

reports and photographs; review and confirm completion of payment milestones; monitor 

Design-Builder compliance with public safety, sustainability and environmental protection 

requirements; initiate Nonconformance Reports and participate in resolution of field construction 

issues; support the Quality, Verification and Validation and Self-Certification program in the 

field;  track and report on Design-Builder’s activities related to differing site conditions including 

the discovery, remediation, and/or disposal of hazardous materials; and participate in 

Substantial Completion and Final Acceptance processes. This effort is not to be duplicative of 

the ISE efforts required to certify to the Authority that the construction is in compliance with the 

Technical Contract Requirements and final design.  

The PCM shall track, check, and report on Design-Builder activities in relation to the discovery, 

remediation, disposal of, and provisional sum administration of hazardous materials. 
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The PCM shall coordinate between the Design-Builder and the Authority’s right-of-way 

subcontractor to ensure that access is efficiently coordinated. 

A.7 Environmental Oversight 

The PCM shall provide oversight of the Design-Builder’s environmental program, including its 

integration through design, permitting, and construction phases. The PCM shall monitor and 

document the Design-Builder’s adherence to environmental commitments and practices as 

prescribed by mitigation measure, permit conditions, regulatory agency requirements, design 

features and legal agreements. The PCM shall provide the following: 

 Oversight of compliance with the requirements of the final environmental documents and 

subsequent permits, regulatory agency requirements and the documentation and reporting 

thereof; 

 Review compliance documentation and submittals, and provide guidance to the Design-

Builder as appropriate to ensure complete and compliant work products are submitted to the 

Authority for review; 

 Monitor and document effectiveness of the Design-Builder’s implementation of the Mitigation 

Monitoring and Reporting/Enforcement Program, and the accuracy of reporting against 

mitigation measures; and 

 Manage variance and non-compliance processes, including resolutions and other 

environmental and permit related oversight activities as directed by the Authority. 

Oversight of the Design-Builder’s Environmental Compliance Program shall require direct 

oversight of construction work to ensure adequate environmental monitoring occurs and 

implementation of environmental commitments is successful.  

A.8 Third Party, Other Contracts and Utility Oversight 

The PCM shall oversee Design-Builder’s coordination activities with third parties, including 

tracking and documenting submittals and meetings with third parties.  The PCM shall facilitate 

coordination and issue resolution where the Design-Builder is not responsible for coordination.  

The PCM shall monitor and report on Design-Builder effectiveness in notification, coordination, 

scheduling and field work with utility and third parties for relocation, construction or 

abandonment of facilities.  The PCM shall monitor effectiveness of Design-Builder coordination 

of third party work. 

The PCM shall assist the Authority in utility and railroad coordination efforts, including those 

necessary for utility relocations and new services, throughout the design and construction 

phases of the Project. 

The PCM shall be tasked with providing coordination and oversight of other third party contracts 

related to CP 2-3 entered into by the Authority, including task order management.  The limits of 



 

Page 12 of 14 
Request for Qualifications for Project and Construction Management Services for Construction Package 2-3 
Attachment A: Scope of Work 
 

the oversight activity will be defined in the Master Agreement between the third party and the 

Authority, including third party submittals. 

The PCM shall check that all work to be performed by utility agencies is being managed in 

coordination with the Design-Builder where required.  

A.9 Public Outreach 

 Basic Public Outreach Services A.9.1

The PCM shall monitor and report on Design-Builder’s public involvement activities related to 

construction notices and public construction awareness and Design-Builder dissemination of 

information to the public.   

 Additional Public Outreach Services A.9.2

If directed by the Authority, conduct and coordinate public information activities, including site 

visits.  This may involve activities such as the following: 

 Event coordination, including selecting and securing a location compatible with community 

needs; 

 Conducting site checks of proposed facilities, and paying all rental fees if required; 

 Drafting and producing information materials, such as agendas, fact sheets, and programs; 

 Handling design, production, and dissemination of information and publicity materials prior 

to each meeting, including postcards, newsletters, flyers, and media releases; 

 Conducting reminder telephone calls to encourage attendance; 

 Audio and visual support, including but not limited to maintaining a photographic record; 

 Drafting and producing comment cards, sign-in sheets, and staff name tags; 

 Providing refreshments to the extent appropriate under state and federal law; 

 Setting up and cleaning up equipment and facilities; 

 Following up the meeting, including preparing summary reports with specified action items 

and issues and appropriate responses, database maintenance, and correspondence; and  

 Other event logistics, including informational materials/handouts, comment forms, 

attendance records, summary reports including agendas, and any required follow up. 

A.10 Specialty Support Services 

 Independent Quality Assessments. The PCM shall implement assessments of the Design-

Builder’s Quality Management Plan through independent checks performed on a random 

basis. 
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 Right-of-Way Coordination.  The PCM shall monitor the right-of-way acquisition process and 

schedule and support in coordination of access requirements of the Design-Builder. Right-

of-way coordination shall include: 

- Coordinate information-sharing workshops between the right-of-way contractor(s), 

Authority, and Design-Builder; 

- Administer the change control process for changes to the baseline right-of-way 

Acquisition Plan; 

- Provide oversight of Design-Builder temporary construction easement activity;  

- Check Design-Builder right-of-way report submissions for contract compliance; 

- Monitor and record Design-Builder actions following a change in the right-of-way 

Acquisition Plan;  

- Work with the Authority to review and update elements of the access control maps as 

required; and 

- Other right-of-way coordination, as required. 

A.11 TYPICAL PCM DELIVERABLES 

 Plans & Procedures A.11.1

 Contract Management Manual 

 Work & Staffing Plan 

 Quality Assurance Plan 

 Verification & Validation Oversight Plan (VVOP) 

 Safety and Security Program Oversight Plan (SSPOP) 

 Statistical Sampling Program by ISE 

 ICE/ISE Management Plan 

 Independent Assurance Plan 

 Statistical Sampling and Testing Plan 

 Others as required to implement PCM Services 

 Reports A.11.2

 PCM Status/Progress Reports (monthly) 

 Design-Builder Compliance Status Reports (monthly) 

 Authority required Reports 

 Audit Reports 

 Safety/Accident Reports 
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 Daily Construction Reports 

 Submittal Review Reports 

 Others as required 

 Work Product  A.11.3

(Consistent with standard industry practices and as required by the Authority) 

 Estimates 

 Meeting minutes 

 Review comments (on schedules, submittals, processes, etc.) 

 Invoice reviews 

 Photographic records 

 Logs 

 Checklists 

 Recommendations 

 Analyses (cost, schedule, claims, other) 

 Change order documents 

 Design calculations, reviews, and certifications 

 Others as required 
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Attachment B: ICE/ISE Roles and Responsibilities 

B.1 Independent Checking Engineer and Independent Site Engineer 

Unless otherwise noted, all requirements in this section shall be performed by Independent third 

parties henceforth called the Independent Checking Engineer (ICE) and the Independent Site 

Engineer (ISE), which shall be subcontracted to or hired directly by the PCM. 

B.2 ICE/ISE Role 

An Independent Checking Engineer (during design development from preliminary to final) and 

Independent Site Engineer (during construction, inspection, testing, and acceptance) shall 

review, assess and evaluate the Contractor’s Work on behalf of the Authority in order to certify 

that the Work meets the Requirements in the Design-Build Contract and as reasonably inferred 

therefrom.  

B.3 ICE/ISE Hiring  

The PCM shall retain the services of qualified engineering firms or staff to serve as the 

Independent Checking Engineer (ICE) and Independent Site Engineer (ISE) performing 

independent verification and validation (IV&V) for the duration of the Design-Build Contract.  

The PCM may divide the ICE and ISE services between more than one firm. The PCM shall 

obtain written approval from the Authority of the independent engineering firm(s) or staff prior to 

retention.  

Replacement of a previously approved ICE/ISE firm or staff is subject to the prior written 

approval of the Authority. The following additional requirements shall apply: 

 The Authority shall have the right to request that the ICE/ISE firm or any personnel 

assigned as the ICE/ISE be replaced with or without cause at its sole discretion, without 

additional cost to the Authority. 

 The Authority shall be given the right to review and approve the contract and 

qualifications of ICE/ISE personnel and to approve or disapprove of such personnel. 

 The Authority shall be given the right to review qualifications of ICE/ISE personnel and to 

approve/disapprove of such individual in such position. 

B.4 ICE/ISE Independence 

The ICE/ISE shall not be associated in any way with or be a subsidiary or affiliate of any other 

firm engaged by the Design-Builder to perform any other work related to the Design-Build 

Contract.  
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The ICE/ISE shall not be involved in actually producing design documents or conducting 

construction site supervision for the Design-Build Contract, which is the Design-Builder’s 

responsibility. 

B.5 ICE/ISE Duties 

B.5.1 General Requirements 

The ICE/ISE shall perform Design-Build Contract conformity assessment on submittals and 

Design-Build Work on behalf of the Authority by means of design examination, inspections, 

witnessing, sampling, testing and other activities as deemed necessary by the Authority in order 

to certify that the Design-Build Work is in compliance with the Design-Build Contract 

Requirements.  

The ICE/ISE shall carry out its work as if performed directly by the Authority and shall assume 

there will be no additional Authority review.  

B.5.2 ICE Duties 

The ICE shall fully check and certify every Technical Design-Build Contract Submittal applicable 

to final design. Any design submittal at any Design-Build phase shall be considered a final 

design submittal. The ICE check shall be performed regardless of whether a submittal is 

provided for information, SONO, or Approval.  

The ICE’s verification activities shall include the review, assessment, evaluation, and 

certification of the following Technical Design-Build Contract Submittals (TCS): 

o Final design submittals, including the following: 

o Preliminary and final baseline design report 

o 60 percent design 

o 90 percent design 

o Other design submittals listed in the TCS list 

o Construction 

o Ready for construction documents 

o Changes and design variances (separate Authority approval process required) 

Specific attention shall be paid to verify that all submittal-related Technical Design-Build 

Contract Requirements have been identified, captured, and apportioned as applicable for the 

TCS with complete, correct, and consistent Design-Build Contract references in the 

accompanying Requirements Verification Traceability Matrix (RVTM) and Certifiable Items List 

(CIL) as required elsewhere in this document.  

The ICE shall check that section references provided in the RVTM and CILs created by the 

Design-Builder demonstrate compliance to the following Technical Design-Build Contract 

Requirements and critical items: 
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 Technical Design-Build Contract Requirements have been identified and captured 

 Derived and apportioned requirements conform to Technical Design-Build Requirements 

 Changed requirements conform to approved changes or design variances 

 Final design documents conform to Technical Design-Build Requirements, including 

reports, analyses, drawings and specifications 

 Ready for construction drawings and specifications conform to final design drawings and 

specifications 

The ICE shall not begin its review before the Design-Builder has completed the Design-Builder’s 

V&V/Self-Certification requirements. 

The ICE shall conduct its review, assessment, and evaluation of the design submittal such that 

ICE can certify to the Authority that the design satisfies the Design-Build Contract 

Requirements, including those for the following: 

 Accuracy 

 Adequacy 

 Conformance to standards of practice 

 Compliance with codes and standards 

 Completeness of scoped Design-Build Contract requirements 

 Cost effectiveness 

 Quality, and  

 Fitness for purpose and/or function as specified and/or implied in the Design-Build 

Contract.  

B.5.2.1 Independent Design Assessments 

The ICE shall carry out independent design assessments taking into consideration the proposed 

method of construction, and shall include the following areas: 

 Loads 

 Codes and standards 

 Methods of analysis 

 Computer software and its validation 

 Interface requirements 

 Maintenance requirements 

 Material and material properties 

 Durability requirements 

 Fatigue performance 

B.5.2.2 Independent Analytical Check 

The ICE shall carry out independent analytical design checks and shall use separate 

calculations (without reference to Design-Builder’s calculations) to establish the structural 

adequacy and integrity of structural members, including the following: 
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 Structural geometry and modeling 

 Material properties 

 Member/selection properties 

 Loading intensities 

 Structural boundary conditions 

The ICE shall sign and seal all independent structural calculations prior to their submission to 

the Authority.  

B.5.3 ISE Duties 

The ISE shall provide sufficient on-site presence during construction to perform its review, 

assessment, and evaluation such that the ISE can certify to the Authority that the construction is 

in compliance with the Technical Design-Build Contract Requirements and final design.  

The ISE check shall be performed regardless of whether a submittal is provided for information, 

SONO or approval.  

The ISE’s validation activities shall include review, assessment and evaluation of the following 

Technical Design-Build Contract Submittals: 

 Construction 

o Ready for construction documents 

o Inspection plans and procedures 

o Construction submittals – those submittals required under the Construction 

Specifications, such as shop drawings, product data, samples, installer 

qualification statements, manufacturer’s instructions and source and field quality 

control submittals 

o Test and acceptance plans and procedures 

o Other construction submittals listed in the TCS list 

 As-built 

o As-built documents 

 Changes and design variances implementation after authority approval 

The ISE will also perform the following activities to support the certification that the construction 

is in compliance with the Technical Design-Build Contract Requirements and final design: 

5 Witness of inspections and check inspection reports 

6 Witness of testing/acceptance and check testing/acceptance reports 

7 Independent material sampling, inspection and testing as deemed necessary to certify 

compliance (Statistical sampling program to be developed in compliance with the Design-

Builder’s statistical sampling program to support the certification of construction) 

The ISE shall, as deemed necessary, perform independently of any inspection and testing 

activities performed by the Design-Builder. 
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Specific attention shall be paid that all submittal related Technical Design-Build Contract 

Requirements have been identified, captured and apportioned as applicable for the TCS with 

complete, correct, and consistent Design-Build Contract reference in the accompanying RVTM 

and CIL as required elsewhere in this document. 

The ISE shall check that section references provided in the RVTM and CILs created by the 

Design-Builder demonstrate compliance to the following Technical Design-Build Contract 

Requirements and critical items: 

 Ready for construction drawings and specifications conform to final design drawings and 

specifications 

 Construction items conform to ready for construction drawings and specifications 

 As-built drawings and specifications conform to construction items 

 Inspection plans and procedures meet Technical Design-Build Contract Requirements 

 Inspection reports demonstrate Construction items conform to Technical Design-Build 

Requirements 

 Test and acceptance plans and procedures meet Technical Design-Build Contract 

Requirements 

 Test and acceptance reports demonstrate Construction items conform to Technical 

Design-Build Contract Requirements 

The ISE shall conduct its review, assessment and evaluation of the construction such that the 

ISE can certify to the Authority that the construction satisfies the Design-Build Contract 

requirements, including those for the following: 

 Accuracy 

 Adequacy 

 Conformance to standards of practice 

 Compliance with codes and standards 

 Cost effectiveness 

 Quality, and 

 Fitness for purpose and/or function as specified and/or implied in the Design-Build 

Contract 

B.6 ICE/ISE Management Plan 

Develop an ICE/ISE Management Plan for the project that addresses the ICE/ISE activities. If 

the ICE and ISE are retained independently, two management plans are required. 

The ICE/ISE Management Plan shall address as a minimum for each process: 

 Contract life cycle phases (notice to proceed, final design, construction, and 

testing/acceptance) 

 Inputs used for each phase 

 Outputs (deliverables) for each phase 
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 Associated activities for each deliverable 

 Responsibility assignment matrix for deliverables and activities 

 Tools and methods used 

 RVTM and CIL forms 

 Assessment report and Certificate of Compliance templates and forms 

 Stakeholder coordination 

 Metrics used to measure and report progress 

Each life-cycle phase shall be described separately. Activities for each life-cycle phase shall be 

described as individual processes, including inputs, steps performed, outputs, applicable roles 

and responsibilities, as well as supporting tools and methods. 

Submit the ICE/ISE Management Plan to the Authority for approval.  

B.7 ICE/ISE Assessment Report and Certificate 

The ICE/ISE shall prepare an Assessment Report and Certificate of Compliance for each 

checked Technical Design-Build Contract Submittal or completed construction work being 

certified. The Assessment Report and Certificate of Compliance shall clearly describe and 

define the extent of the document or work being certified.  

Use the assessment report to provide an executive summary and certification of compliance 

with Technical Design-Build Contract Requirements. Provide additional explanation as 

necessary on how the Technical Design-Build Contract Submittal meets the Technical Design-

Build Contract Requirements that is not readily available from the RVTM or CILs. Variances 

between Technical Design-Build Contract Requirements and the Technical Design-Build 

Contract Submittal shall be explicitly identified and discussed.  

The Certificate of Compliance shall include the confirmation that the references to the objective 

evidence provided in the RVTM and CILs have been checked by the ICE/ISE’s assessment 

process, and have been confirmed as complete, correct and consistent.  

The Certification of Compliance shall be signed and sealed by a Professional Engineer 

registered in California and shall state the following: 

“I hereby certify that the Work described in this certification fully complies with the 

Design-Build Contract requirements and final design, including having been 

checked for accuracy, adequacy, conformance to standards of practice, 

compliance with codes and standards, cost effectiveness, quality, and fitness for 

purpose and/or function as specified and/or implied in the Design-Build Contract.” 

B.8 ICE/ISE Progress Reports 

The ICE/ISE shall prepare and submit the following progress reports: 

 Monthly Progress and Status Report, including: 
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o Progress achieved in the month 

o Assessments performed in the month 

o Work schedule for the following month 

o Resource availability and deployment in the month 

o Resource availability and proposed deployment for the following month 

o Key issues for comment, discussion or Authority’s immediate attention comments 

o Recommendations 

 Quarterly Progress and Status Report, including the following 

o A summary report on the assessments completed during the quarter 

o A summary of any problems resolved during the quarter 

o A summary of outstanding issues and proposed follow-up action 

o A commentary on verification and validation issues 

o Outlook on V&V issues for the following quarter 

o Overall comments and recommendations 

B.9 Submittal Revisions 

Any changes to final design or construction elements already checked by the ICE/ISE shall be 

treated as an entirely new submission and shall be re-checked by the ICE/ISE. 
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Attachment C: Criteria for Awarding Points for the Statement of Qualifications 

 
Maximum 

Score 
Actual 
Score 

1.  PAST PERFORMANCE AND EXPERIENCE 

 Has the Offeror successfully delivered on past projects of similar 
scope and complexity? 

 Are ICE/ISE qualifications demonstrated? 

 Has the Offeror demonstrated successful partner and collaboration in 
a team environment on past projects of similar scope and complexity? 

 

30  

2. ORGANIZATION AND KEY PERSONNEL 

 Does the proposed project organization present a clear and logical 
framework?  

 Is the management approach complementary and responsive to the 
RFQ requirements? Does the staffing plan convey the proper level of 
response for the work at hand? 

 Does it demonstrate a high level of commitment and resource 
availability? 

 Does it address the full expanse of potential tasks in the scope? 
KEY PERSONNEL AND ROLES 

 Are the personal qualifications and professional skills of the project 
manager, senior professionals and Key Personnel nominees 
appropriate for the roles assigned? 

 Is their past experience applicable and indicative of success on this 
project? 

 Does the project manager have sufficient authority within his 
organization to effectively lead and manage the project? 

 Are the ICE/ISE structure and personnel qualified and organized to 
effectively respond to the required reviews and certify the design? 

 Are the assumptions used to generate the ICE/ISE level of staffing 
reasonable? 
 

30  

3. UNDERSTANDING OF PROJECT REQUIREMENTS 

 Has the Offeror demonstrated a thorough knowledge of the project?  

 Has the Offeror demonstrated a thorough knowledge of what is 
required to monitor and measure performance of the Design-Builder?  

 Is there sufficient evidence of analysis to lend credibility to the 
commitments made? 

 Has the Offeror given clear evidence through narratives and examples 
of prior work that it has the capability to carry out the PCM Services 
for a project of this complexity and magnitude with autonomy? 

 Is the ICE/ISE role clearly described and understood? 

 Has the Offeror demonstrated the ability to partner and collaborate in 
a team environment with the Authority, the Design-Builder, Third 
Parties, and other stakeholders? 

 

30  

4. SMALL BUSINESS PARTICIPATION 

 Does the approach to Small Business utilization demonstrate the 
Offeror’s responsiveness in meeting the Authority’s Small Business 
goal objectives? Scoring will be based on percentage of goal met. 
 

10  

5. SOQ Transmittal Letter signed by an authorized Officer 
(Pass/Fail – must include but no points scored) 

N/A  
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Attachment D: Criteria for Evaluation of Discussions/Interviews 

 
Maximum 

Score 
Actual 
Score 

1. STATEMENT OF QUALIFICATIONS (carry over)
1
 

 
40  

2. PRESENTATION 

 Quality and appropriateness of the presentation 

 Logic of the chosen speakers relative to project challenges 

 Project manager control over the team 
 

15  

3. PROJECT MANAGER PARTICIPATION 

 Quality of presentation and responsiveness to questions 

 Understanding of PCM challenges and requirements 

 Perceived level of involvement with SOQ structure, content and 
presentation plan 
 

15  

4. KEY STAFF PARTICIPATION 

 Quality of presentations and responsiveness to questions 

 Understanding of assignment challenges and requirements 

 Perceived level of involvement with SOQs preparation 
 

15  

5. UNDERSTANDING OF PROJECT 

 Does Offeror convey an understanding of the critical project 
success factors? 

 Is the Offeror able to provide evidence of successful small 
business utilization for this project? 

 Is the Offeror able to provide evidence of prior project experience 
with challenges of this magnitude and complexity? 

 Is the Offeror candid about any project failings that have been 
instructive for addressing the particular needs of this project? 
 

15  

Total: 100  

 

                                                

1SOQ carry over is calculated as follows: (Total score on SOQ/100) x 40 possible points = Carry Over Points) 

Total 100  
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Attachment E:  General Terms and Conditions (GTC 610) 

 
PLEASE NOTE: Under the California High-Speed Rail Authority’s standardized contract 

process, a hardcopy of Attachment E, GTC-610, is not included in the standard contract 

package. A copy of the GTC-610 can be found at the internet site:  

http://www.dgs.ca.gov/ols/Resources/StandardContractLanguage.aspx  

 

 

 

 

 

 

 

 

 

 

 

 

THE REST OF THIS PAGE HAS BEEN INTENTIONALLY LEFT BLANK. 

 

http://www.dgs.ca.gov/ols/Resources/StandardContractLanguage.aspx
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Attachment F: Additional State Provisions 

 
The following terms and conditions are representative of terms and conditions that will be 

included in any contract resulting from this RFQ.  

SECTION I. INVOICING AND PAYMENT 

A. For services satisfactorily rendered in accordance with the terms of this Agreement, and 

upon receipt and approval of the invoices, the Authority agrees to compensate the Offeror 

for actual hours worked on an actual cost basis (direct hourly wage plus overhead and 

profit). The rates in the budget attachment are rate caps, or the maximum amount allowed to 

be billed over the duration of this contract.  

1. No payment shall be made in advance of services rendered. 

2. The following certification shall be included on each invoice and signed by the 

authorized official of the Offeror: 

“I certify that this invoice is correct and proper for payment, and reimbursement for these 

costs has not and will not be received from any other sources, included but not limited to 

a Government Entity contract, subcontract, or other procurement method.” 

3. All invoices submitted shall comply with Authority invoicing policies and applicable 

federal guidelines, including but not limited to those issued by the FRA. The successful 

Offeror may meet with the Authority in advance of submitting its first invoice to review 

the Authority invoicing policies and applicable federal guidelines.  

4. The Offeror will only be paid upon receipt of an acceptable invoice, by the Authority’s 

Financial Operations Section, as set forth in this Attachment. The total amount payable 

by the Authority for any contract awarded under this RFQ shall not exceed the 

negotiated price of this Agreement.  

5. Provide three (3) copies of the Invoice for Payment. Invoices shall include the 

Agreement Number, identification of which documents have been reviewed, the number 

and duration of meeting between the Authority and the Offeror, a summary of the status 

of any outstanding reviews and/or deliverables, a summary of any deliverables furnished 

to the Authority during the invoicing period, identification of the number of hours worked 

by classification and related operating expenses and equipment (OE&E), plus on 

overhead costs by task, and shall be submitted no more than monthly in arrears to: 

Financial Operations Section 

California High-Speed Rail Authority 

770 L Street, Suite 800 

Sacramento, CA 95814 

(2 Copies) 

AND 
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Contract Manager 

California High-Speed Rail Authority 

770 L Street, Suite 800 

Sacramento, CA 95814 

(1 Copy) 

SECTION II. PAYMENT REQUEST FORMAT 

A. The Authority will accept computer generated or electronically transmitted invoices, provided 

the Offeror sends a paper copy the same day to the Authority. The date of “invoice receipt” 

shall be the date the Authority receives the paper copy. 

B. The Offeror shall submit backup documentation for audit purposes, and retain back-up 

documentation for audit purposes available to the Authority upon request. The Offeror shall 

include appropriate provisions in each of its subcontracts to secure adequate backup 

documentation to verify all subcontractor services and expenses invoiced for payment under 

this Agreement.  

C. A request for payment shall reference the Agreement number and shall consist of, but not 

be limited to the following: 

1. Agreement number, date prepared, and billing period. 

2. The Offeror’s loaded hourly labor rates by individual. 

3. Operating expenses, including special equipment if requested by the Authority, travel, 

miscellaneous, and materials. 

4. Receipts for travel, including departure and return times. 

5. Subcontractor awardees or vendors invoices. 

a. An indication of whether a subcontractor or vendor is a California Certified 

Small Business or a Certified Disabled Veteran Business Enterprise. 

b. Fees (fringe, direct and indirect overheads, general and administrative, 

profit, etc.). Each invoice shall include actual hours incurred, cumulative 

hours incurred to date and budgeted hours.  

6. By work plan category or task (as specified in Budget Detail and by reference to Task 

Orders, when applicable): cumulative amounts, budgeted per agreement, billed to date, 

current billing, and balance of funds. 

7. A report that documents the progress of the work during the billing period.  

8. Any other deliverables due during the billing period.  

SECTION III. BUDGET CONTINGENCY CLAUSE 

A. It is mutually agreed that this Agreement shall be of no further force and effect if the Budget 

Act of the current year and/or any subsequent years covered under this Agreement does not 

appropriate sufficient funds for the work identified in Attachment A. In this event, the 



 

Page 3 of 9 
Request for Qualifications for Project and Construction Management Services for Construction Package 2-3 

Attachment F: Additional State Provisions 
 

Authority shall have no liability to pay any funds whatsoever to the Offeror or to furnish any 

other considerations under this Agreement and the Offeror shall not be obligated to perform 

any provision of this Agreement.  

B. After execution or commencement of this Agreement, if the funding for any fiscal year is 

reduced or deleted by the Budget Act for purposes of this project, the Authority shall have 

the option to either: 1) cancel this Agreement with no further liability occurring to the 

Authority; or 2) offer an Agreement amendment to the Offeror to reflect the reduced amount. 

C. This Agreement is valid and enforceable only if sufficient funds are made available to the 

State by the United States Government or the California State Legislature for the purpose of 

this program. In addition, this Agreement is subject to any additional restrictions, limitations, 

conditions, or any statute enacted by the Congress or State Legislature that may affect the 

provisions, terms, or funding of this Agreement in any manner.   

SECTION IV. COST PRINCIPLES 

A. The Offeror agrees to comply with procedures in accordance with 48 C.F.R., Federal 

Acquisition Regulations System, Chapter 1, Part 31, et seq., to determine the allowability of 

individual items of cost.  

B. The Offeror agrees to comply with 49 C.F.R. Part 19, Uniform Administrative Requirements 

for Grants and Cooperative Agreements with Institutions of Higher Education, Hospitals, and 

Other Non-Profit Organizations.  

C. Any costs for which payment has been made to the Offeror that are determined by 

subsequent audit to be unallowable under 48 C.F.R. Part 31, as amended, or 49 C.F.R. Part 

19, are subject to repayment by the Offeror to the Authority.  

D. Any subagreement in excess of $25,000 entered into as a result of this Agreement, shall 

contain all the provisions of this clause. 

SECTION V. TRAVEL AND PER DIEM RATES 

A. The Offeror shall be reimbursed for approved travel and per diem expenses using the same 

rates provided to non-represented state employees. The Offeror must pay for travel in 

excess of these rates. The Offeror may obtain current rates at the following web site at: 

http://www.calhr.ca.gov/employees/pages/travel-reimbursements.aspx.  

B. All travel not specified in a work plan and/or task order requires written authorization from 

the Authority’s Contract Manager prior to travel departure. Travel expenses are computed 

from the Offeror’s approved Central Valley office location. Travel to the Offeror’s approved 

Central Valley office from other locations is not reimbursed under this Agreement. 

C. The Offeror must retain documentation of travel expense in its financial records. The 

documentation must be listed by trip and include dates and times or departure and return. 

Travel receipts, except for travel meals and incidentals, shall be submitted with invoices 

requesting reimbursement from the Authority.  

http://www.calhr.ca.gov/employees/pages/travel-reimbursements.aspx
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SECTION VI. PROMPT PAYMENT CLAUSE 

A. Payment will be made in accordance with, and within the time specified in, Government 

Code Chapter 4.5, commencing with Section 927. 

SECTION VII. DISPUTES 

A. Payments shall be made to the Offeror for undisputed invoices. An undisputed invoice is an 

invoice submitted by the Offeror for services rendered and for which additional evidence is 

not required to determine its validity. The invoice will be disputed if all deliverables due for 

this billing period have not been received and approved, if the invoice is inaccurate, or if it 

does not comply with the terms of the Agreement. If the invoice is disputed, the Offeror will 

be notified via a Dispute Notification Form within 15 working days of receipt of the invoice; 

the Offeror will be paid the undisputed portion of the invoice. 

B. No payment will be made for costs identified in Offeror invoices that have or will be 

reimbursed by any other source, including but not limited to a Governmental Entity contract 

or subcontract or other procurement Agreement.  

SECTION VIII. AUDIT 

A. The contracting parties shall be subject to the examination and convenience of the State 

Auditor for a period of three (3) years after final payment under the contract in accordance 

with Government Code, section 8546.7. The examination and audit shall be confined to 

those matters connected with the performance of the contract. Offeror shall maintain books, 

records, documents, and other evidence, sufficient to reflect proper performance of the 

Agreement. The Authority, an agency of the State or, at the Authority’s option, a public 

accounting firm designated by the Authority, may audit such records at all reasonable times 

and with prior notice by the Authority. Audits may be performed at any time within three (3) 

years following the final payment by the Authority. Performance of any such interim audits 

by the Authority does not preclude further audit. Additional terms and conditions regarding 

audits can be found in the GTC-610, Attachment E to this RFQ. 

SECTION IX. EXCISE TAX 

A. The State of California is exempt from federal excise taxes, and no payment will be made for 

any personal property taxes levied on the Offeror or any taxes levied on employees’ wages. 

The Authority will only pay for any state or local slaves or use taxes on the services 

rendered on the Authority pursuant to this Agreement.  

SECTION X. SPECIAL TERMS AND CONDITIONS 

A. Contract Management 

1. The Offeror’s Project Manager is responsible for the day-to-day project status, decisions 

and communications with the Authority’s Contract Manager. The Offeror may change its 

Project Manager by giving written notice to the Authority, but the Authority reserves the 

right to approve any substitution of the Project Manager. 
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2. The Authority may change its Contract Manager at any time by giving written notice to 

the Offeror.  

B. Standard of Care.  

1. The Offeror, in performing its professional services under this Agreement, owes the 

Authority the following duties of care (The Offeror’s “Standard of Care”):   

a. The duty to have that degree of learning and skill ordinarily possessed by reputable 

professionals practicing in the same or a similar locality and under similar 

circumstances; 

b. The duty to use the care and skill ordinarily possessed by reputable members of the 

professions practicing in the same or similar locality under similar circumstances; 

and 

c. The duty to use reasonable diligence and his or her best judgment in the exercise of 

skill and the application of learning. 

C. Subcontracts 

1. Nothing contained in this Agreement or otherwise, shall create any contractual relation 

between the Authority and any subcontractors, and no subcontract shall relieve the 

Offeror of his or her responsibilities and obligations under this Agreement. The Offeror 

agrees to be as fully responsible to the Authority for the acts and omissions of its 

subcontractors and of persons either directly or indirectly employed by any of them as it 

is for the acts and omissions of its subcontractors and of persons either directly or 

indirectly employed by the Offeror. The Offeror’s obligation to pay its subcontractor is an 

independent obligation from the Authority’s obligation to make payment to the Offeror. 

As a result, the Authority shall have no obligation to pay or enforce the payment of any 

moneys to any subcontract.  

2. The Offeror shall perform the work contemplated with resources available within its own 

organization and no portion of the work shall be contracted without written authorization 

by the Authority’s Contract Manager, except that which is expressly identified in Form A.   

3. Unless specifically noted otherwise, any subagreement in excess of $25,000 entered 

into as a result of this Agreement shall contain all the applicable provisions stipulated in 

this Agreement.  

4. The Offeror shall pay its subcontractors within ten (10) calendar days from receipt of 

each payment made to the Offeror by the State.  

5. Any substitution of subcontractors must be approved in writing by the Authority’s 

Contract Manager in advance of assigning work to a substitute subcontractor.  

D. Evaluation of the Contractor 

1. An evaluation of the Offeror’s performance will be performed whenever the Authority 

deems it appropriate to do so. A copy of the evaluation will be sent to the Offeror for 

comment. The evaluation, together with the comments, shall be retained by the 

Authority. 
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E. Ownership of Data 

1. During the term of this Agreement and upon completion of any and all work under this 

Agreement, all intellectual property rights, ownership and title to all report, documents, 

plans, specifications, electronic documents and estimates produced as part of this 

Agreement will automatically be vested in the Authority and no further agreement will be 

necessary to transfer ownership to the Authority. The Offeror shall furnish the Authority 

all necessary copies of data needed to complete the review and approval process. 

2. It is understood and agreed that all calculations, drawings, and specifications, whether in 

hard copy, and electronic or machine readable form, are intended for one-time use in the 

construction of the project for which this Agreement has been entered into. 

3. The Offeror is not liable for claims, liabilities or losses arising out of, or connected and 

electronic with, the modification or misuse by the Authority of the electronic machine 

readable information and data provided by the Offeror under this agreement; further, the 

Offeror is not liable for claims, liabilities or losses arising out of, or connected with, any 

use by the Authority of the project documentation on other projects, for additions to this 

Project, or for the completion of this Project by others, except for such use as may be 

authorized, in writing, by the Offeror. 

4. Any subagreement in excess of $25,000, entered into as a result of this Agreement, 

shall contain all of the provisions in this clause. 

F. Confidentiality of Data 

1. All financial, statistical, personal, technical, or other data and information relative to the 

Authority’s operations, which is designated confidential by the Authority and made 

available to the Offeror in order to carry out this Agreement, shall be protected by the 

Offeror from unauthorized use and disclosure. 

2. Permission to disclose information on one occasion or public hearing held by the 

Authority relating to this Agreement shall not authorize the Offeror further disclose such 

information or disseminate the same on any other occasion. 

3. The Offeror shall not comment publicly to the press or any other media regarding this 

Agreement or the Authority’s actions on the same, except to the Authority’s staff, 

Offeror’s own personnel involved in the performance of this Agreement, at public 

hearings, or in response to questions from a Legislative Committee. 

4. The Offeror shall not issue any news release or public relations item of any nature 

whatsoever regarding work performed or to be performed under this Agreement without 

prior review of the contents thereof by the Authority and receipt of the Authority’s written 

permission. 

5. All information related to any construction estimate is confidential and shall not be 

disclosed by the Offeror to any entity, other than the Authority. 

6. Any subagreement entered into as a result of this Agreement shall contain all of the 

provisions of the Confidentiality of Data clause. 
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G. Conflict of Interest 

1. The Offeror and its employees, and all of its subcontractors and employees, shall 

comply with the Authority’s Conflict of Interest Code and Organizational Conflict of 

Interest Policy. 

2. The Offeror may be required to submit an Economic Interest Statement (Fair Political 

Practices Commission’s Form 700) from each employee or subcontractor whom the 

Authority’s General Counsel’s Office, in consultation with the Contract Manager or its 

designee, determines is a designated employee under the Political Reform Act subject to 

the requirements and restrictions of the Act. Such determination will be based on the 

nature of the work to be performed by the employee or subcontractor. Each employee 

and subcontractor determined to be a designated employee under the Political Reform 

Act shall be subject to the same disclosure category or categories applicable to the 

Authority’s staff who performed the same nature and scope of work as the Offeror.  

H. Settlement of Disputes 

1. In the event of a dispute, the Offeror shall file a “Notice of Dispute” with the California 

High-Speed Rail Authority and the Assistant Chief Program Manager within ten (10) 

days of discovery of the problem. Within ten (10) days, the Assistant Chief Program 

Manager shall meet with the Project Manager for purposes of resolving the dispute. The 

decision of the Assistant Chief Program Manager shall be final. 

2. In the event of a dispute, the language contained within this Agreement shall prevail over 

any other language including that of the bid proposal. 

3. Neither the pendency of a dispute nor its consideration by the Authority’s Contract 

Manager will excuse the Offeror from full and timely performance in accordance with the 

terms of this Agreement. 

I. Notice 

1. Any communication, notice, or demand of any kind whatsoever which any party may be 

required or may desire to give or to serve upon another must be in writing and delivered 

by personal service (including express or courier service) or by registered or certified 

mail, postage prepaid, return receipt requested, or by a nationally recognized overnight 

delivery service, in each case addressed as follows: 

Contractor:  Name 

                   Title 

                   Company 

                   Address 

                   Telephone 

Authority: Thomas Fellenz, Chief Counsel 

                California High-Speed Rail Authority 

                770 L Street, Suite 800 

                Sacramento, CA 95814 

                Telephone: (916) 324-1541 

This clause is not intended to apply to normal, daily communication between the parties 

related to the progress of work. This clause applies to situations where notice is required 

to be given by the Agreement or the parties are asserting their legal rights and remedies. 
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2. Notice shall be effective when received, unless a legal holiday for the State commences 

on the date of attempted delivery. In such cases, the effective date shall be postponed 

until the next business day. 

J. Indemnification 

1. Offeror agrees to indemnify, defend, and hold harmless the Authority, its officers, agents 

and employees from any and all claims, demands, costs, or liability arising from or 

connected with the professional services provided hereunder due to negligent or 

intentional acts, errors or omissions of the Offeror. The Offeror will reimburse the 

Authority for any expenditure, including reasonable attorney fees incurred by the 

Authority in defending against claims ultimately determined to be due to negligent or 

intentional acts, errors or omissions of the Offeror. 

K. Termination 

1. This Agreement can be terminated at any time by mutual agreement of the Parties. 

2. Termination for Cause: The Authority reserves the right to terminate this Agreement 

immediately in the event of breach or failure of performance by the Offeror. 

3. Termination for Convenience: The Authority reserves the right to terminate this 

Agreement upon thirty (30) calendar days written notice to the Offeror if terminated for 

convenience of the Authority. 

4. Termination Issues for Subcontractors, Suppliers, and Service Providers: The Offeror 

shall notify any subcontractor and service or supply vendor providing services under this 

Agreement of the early termination date of this Agreement. Failure to notify any 

subcontractor and service or supply vendor shall result in the Offeror being liable for the 

termination costs incurred by any subcontractor and service or supply vendor for work 

performed under this Agreement, except those specifically agreed to by the Authority in 

writing.  

5. Contractor Claims Against this Agreement Under Early Termination: The Offeror agrees 

to release the Authority from any and all further claims for services performed arising out 

of this Agreement, or its early termination, upon acceptance by the Offeror of payment 

for costs actually incurred for work performed prior to receipt of the notice of termination 

and actual costs incurred as a result of termination.   

L. Waiver 

1. No waiver of any breach of this Agreement shall be held to be a waiver of any other or 

subsequent breach. No remedy available in this Agreement is intended to be exclusive 

of any other remedy, and every remedy shall be cumulative and shall be in addition to 

every other remedy provided therein or available at law or in equity. The failure of the 

Authority to enforce any provision of this Agreement or require performance by the 

Offeror of any provision shall in no way be construed to be a waiver of those provisions, 

affect the validity of this Agreement in whole or in part, or the right of the Authority to 

subsequently enforce any such provision. 

M. Stop Work 



 

Page 9 of 9 
Request for Qualifications for Project and Construction Management Services for Construction Package 2-3 

Attachment F: Additional State Provisions 
 

1. The Authority’s Chief Program Manager or his or her assignees may, at any time, by 

written notice to the Offeror, require the Offeror to stop all or any part of the work tasks in 

this Agreement. 

2. Upon receipt of such stop work order, the Offeror shall immediately take all necessary 

steps to comply therewith and to minimize the incurrence of costs allocable to work 

stopped. 

3. The Offeror shall resume the stopped work only upon receipt of written instruction from 

the Authority Contract Officer canceling the stop work order. 

4. An equitable adjustment shall be made by the Authority based upon a written request by 

the Offeror for an equitable adjustment. Such adjustment request must be made by the 

Offeror within 30 days from the date of receipt of the stop work notice.  
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Attachment G: Relevant Federal Requirements from Grant/Cooperative Agreement 

The Project is financed in part with federal assistance provided by the FRA and therefore 

federal laws, regulations, policies, and related administrative procedures apply. The selected 

Offeror must comply with all applicable federal laws, regulations, policies, and related 

administrative practices. The most recent of such federal laws, regulations, policies and related 

administrative practices at the time will govern the contract for PCM Services, unless the FRA 

issues a written determination otherwise. Likewise, new federal laws, regulations, policies and 

administrative practices may be established after the date the selected Offeror and the Authority 

execute the Agreement, but may apply to the Agreement for PCM Services. Some federal 

requirements applicable to the selected Offeror are identified elsewhere in the RFQ. This 

identifies federal requirements contained in the Grant/Cooperative Agreement between the FRA 

and the Authority, which are applicable to the selected Offeror and are not addressed elsewhere 

in the RFQ. 

G.1 Federal Requirements 

The Offeror understands that the Authority has received Federal funding from the FRA for the 

Project and acknowledges that it is required to comply with all applicable Federal laws, 

regulations, policies and related administrative practices, whether or not they are specifically 

referenced herein. The Offeror acknowledges that Federal laws, regulations, policies, and 

related administrative practices may change and that such changed requirements shall apply to 

the Project. The Offeror shall ensure compliance by its subcontractors and include appropriate 

flow down provisions in each of its lower-tier subcontracts as required by applicable Federal 

laws, regulations, policies and related administrative practices, whether or not specifically 

referenced herein. 

Notwithstanding anything to the contrary contained in this Agreement, all FRA mandated terms 

shall be deemed to control in the event of a conflict with other provisions contained in this 

Agreement. The Offeror shall not perform any act, fail to perform any act, or refuse to comply 

with any Authority requests, which may cause the Authority to be in violation of FRA 

requirements. 

G. 2 Compliance with Federal Requirements 

The Offeror’s failure to comply with Federal Requirements shall constitute a breach of this 

Agreement. 

G. 3 Federal Procurement Standards 

The Offeror agrees to comply with the Procurement Standards requirements set forth at 49 

C.F.R. § 18.36 or 49 C.F.R. §§ 19.40 through 19.48 inclusive, whichever may be applicable, 

and with applicable supplementary U.S. Department of Transportation (U.S. DOT) or FRA 

directives or regulations. If determined necessary for proper Project administration, the FRA 

reserves the right to review the Offeror’s technical specifications and requirements. 
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G.4 Federal Lobbying Activities Certification 

The Offeror certifies, to the best of its knowledge and belief, that: 

A. No State or Federal appropriated funds have been paid or will be paid, by or on behalf of 

the Offeror, to any person for influencing or attempting to influence an officer or 

employee of any State or Federal agency, a member of the State Legislature or United 

States Congress, an officer or employee of the Legislature or Congress, or any 

employee of a member of the Legislature or Congress in connection with the awarding of 

any State or Federal agreement, the making of any State or Federal grant, the making of 

any State or Federal loan, the entering into of any cooperative agreement, and the 

extension, continuation, renewal, amendment, or modification of any State or Federal 

agreement, grant, loan, or cooperative agreement.  

B. If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 

agency, a member of Congress, an officer or employee of Congress, or an employee of 

a member of Congress in connection with this agreement, grant, loan, or cooperative 

agreement, the Offeror shall complete and submit Standard Form LLL, "Disclosure Form 

to Report Lobbying,” in accordance with its instructions.  

C. This certification is a material representation of fact upon which reliance was placed 

when this transaction was made or entered into. Submission of this certification is a 

prerequisite for making or entering into this transaction imposed by 31 U.S.C. § 1352. 

Any person who fails to file the required certification shall be subject to a civil penalty of 

not less than $10,000 and not more than $100,000 for each failure. 

D. The Offeror also agrees that by signing this document, it shall require that the language 

of this certification be included in all lower-tier subcontracts, which exceed $100,000, 

and that all such subcontractors shall certify and disclose accordingly. 

G.5 Debarment and Suspension 

This Agreement is a covered transaction for purposes of 2 C.F.R. Part 1200. As such, the 

Offeror is required to comply with applicable provisions of Executive Orders Nos. 12549 and 

12689; “Debarment and Suspension,” 31 U.S.C. § 6101 note; and U.S. DOT regulations, “Non-

procurement Suspension and Debarment,” 2 C.F.R. Part 1200, which adopt and supplement the 

provisions of U.S. Office of Management and Budget (U.S. OMB) “Guidelines to Agencies on 

Government-wide Debarment and Suspension (Non-procurement),” 2 C.F.R. Part 180. 

To the extent required by the aforementioned U.S. DOT regulations and U.S. OMB guidance, 

the Offeror must verify that each subcontractor is not excluded or disqualified in accordance 

with said regulations by reviewing the “Excluded Parties Listing System” at 

http://www.sam.gov/portal/public/SAM/. The Offeror shall obtain appropriate certifications from 

each such subcontractor and provide such certifications to the Authority. 
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The Offeror’s signature affixed herein shall also constitute a certification under penalty of perjury 

under the laws of the State of California that the Offeror or any person associated therewith in 

the capacity of owner, partner, director, officer or manager: 

1. Is not currently under suspension, debarment, voluntary exclusion, or determination of 

ineligibility by any Federal agency; 

2. Have had one or more public transactions (Federal, State, and local) terminated within 

the preceding three years for cause or default; 

3. Has not been convicted within the preceding three years of any of the offenses listed in 2 

C.F.R. § 180.800(a) or had a civil judgment rendered against it for one of those offenses 

within that time period; and 

4. Are not presently indicted for or otherwise criminally or civilly charged by a government 

entity (Federal, State or local) with commission of any of the offenses listed in 2 C.F.R. § 

180.800. 

Should the Offeror or any subcontractor become excluded or disqualified as defined in this 

section during the life of the Agreement, the Offeror shall immediately inform the Authority of 

this exclusion or disqualification. 

The Offeror shall include a term or condition in the contract documents for each lower-tier 

covered transaction, assuring that, to the extent required by the U.S. DOT regulations and U.S. 

OMB guidance, each subcontractor will review the “Excluded Parties Listing System,” will obtain 

certifications from lower-tier subcontractors, and will include a similar term or condition in each 

of its lower-tier covered transactions. 

G.6 Civil Rights 

A. Nondiscrimination: In accordance with Title VI of the Civil Rights Act, as amended, 42 

U.S.C. § 2000d; Section 303 of the Age Discrimination Act of 1975, as amended, 42 

U.S.C. § 6102; Section 202 of the Americans with Disabilities Act of 1990, as amended, 

42 U.S.C. § 12132; Section 504 of the Rehabilitation Act of 1973, as amended, 29 

U.S.C. § 794; and 49 U.S.C. § 306, the Offeror agrees that it will not discriminate against 

any individual because of race, color, religion, national origin, sex, age or disability in 

any activities leading up to or in performance of this Agreement. In addition, the Offeror 

agrees to comply with applicable Federal implementing regulations and other 

implementing requirements that the FRA may issue. 

B. Access Requirements for Individuals with Disabilities: The Offeror agrees to comply 

with, and assure that any subcontractor under this Agreement complies with all 

applicable requirements regarding Access for Individuals with Disabilities contained in 

the Americans with Disabilities Act of 1990 (ADA), as amended, 42 U.S.C. §§ 12101 et 

seq.; Section 504 of the Rehabilitation Act of 1973, as amended, 29 U.S.C. § 794; 49 
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U.S.C. § 5301(d); and any other applicable Federal regulations, including any 

amendments thereto. 

C. Equal Employment Opportunity: The following equal employment opportunity 

requirements apply to this Agreement: 

1. Race, Color, Religion, National Origin, Sex: In accordance with Title VII of the Civil 

Rights Act, as amended, 42 U.S.C. § 2000e, the Offeror agrees to comply with all 

applicable equal opportunity requirements of U.S. Department of Labor (U.S. DOL) 

regulations, “Office of Federal Contract Compliance Programs, Equal Employment 

Opportunity, Department of Labor,” including 41 C.F.R 60 et seq. (which implements 

Executive Order No. 11246, “Equal Employment Opportunity,” as amended by 

Executive Order No. 11375, “Amending Executive Order 11246 Relating to Equal 

Employment Opportunity,” 42 U.S.C. § 2000e note), and with any applicable Federal 

statutes, executive orders, regulations, and Federal policies that may in the future 

affect construction activities undertaken in the course of the Project. The Offeror 

agrees to take affirmative action to ensure that applicants are employed, and that 

employees are treated during employment, without regard to their race, color, 

religion, national origin, sex, or age. Such action shall include the following: 

employment, upgrading, demotion or transfer, recruitment or recruitment advertising, 

layoff or termination; rates of pay or other forms of compensation; and selection for 

training, including apprenticeship. In addition, the Offeror agrees to comply with any 

implementing requirements FRA may issue. 

2. Age: In accordance with Section 303 of the Age Discrimination Act of 1975, as 

amended, 42 U.S.C. § 6102, the Offeror agrees to refrain from discrimination against 

present and prospective employees for reason of age. In addition, the Offeror agrees 

to comply with any implementing requirements the FRA may issue. 

3. Disabilities: In accordance with Section 102 of the Americans with Disabilities Act, as 

amended, 42 U.S.C. § 12112, the Offeror agrees that it will comply with the 

requirements of U.S. Equal Employment Opportunity Commission, “Regulations to 

Implement the Equal Employment Provisions of the Americans with Disabilities Act,” 

29 C.F.R Part 1630, pertaining to employment of persons with disabilities. Further, in 

accordance with Section 504 of the Rehabilitation Act of 1973, as amended, 29 

U.S.C. § 794, the Offeror also agrees that it will comply with the requirements of U.S. 

Department of Transportation, “Nondiscrimination on the Basis of Disability in 

Programs or Activities Receiving Federal Financial Assistance,” 49 C.F.R. Part 27, 

pertaining to persons with disabilities. In addition, the Offeror agrees to comply with 

any implementing requirements the FRA may issue. 

The Offeror also agrees not to discriminate on the basis of drug abuse, in accordance with the 

Drug Abuse Office and Treatment Act of 1972 (P.L. 92-255), as amended, alcohol abuse, in 

accordance with the Comprehensive Alcohol Abuse and Alcoholism Prevention, Treatment and 

Rehabilitation Act of 1970 (P.L. 91-616), as amended, and to comply with Sections 523 and 527 
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of the Public Health Service Act of 1912 (42 U.S.C. §§ 290 dd-2, cited in FR-HSR-0009-10-01-

05 as 290 dd-3 and 290 ee-3), as amended, relating to confidentiality of alcohol and drug abuse 

patient records. In addition, the Offeror agrees to comply with applicable Federal implementing 

regulations and other implementing requirements that the FRA may issue. 

G.7 ARRA Funded Project 

Funding for this Agreement has been provided through the American Recovery and 

Reinvestment Act (ARRA) of 2009, Pub. L. 111-5. All Offerors, including both prime and 

subcontractors, are subject to audit by appropriate Federal or State of California (State) entities. 

The Authority has the right to cancel, terminate, or suspend the Agreement if the Offeror or any 

subcontractor fails to comply with the reporting and operational requirements contained herein. 

G.8 Whistleblower Protection 

The Offeror agrees that both it and its subcontractors shall comply with Section 1553 of the 

ARRA, which prohibits all non-Federal contractors, including the State, and all contractors of the 

State, from discharging, demoting or otherwise discriminating against an employee for 

disclosures by the employee that the employee reasonably believes are evidence of: 

A. Gross mismanagement of a contract relating to ARRA funds; 

B. Gross waste of ARRA funds; 

C. A substantial and specific danger to the public health or safety related to the 

implementation or use of ARRA funds;  

D. An abuse of authority related to implementation or use of ARRA funds; or 

E. A violation of law, rule, or regulation related to an agency contract (including the 

competition for or negotiation of a contractor) awarded or issued relating to ARRA funds.  

The Offeror agrees that it and its subcontractors shall post notice of the rights and remedies 

available to employees under Section 1553 of Title XV of Division A of the ARRA. 

G.9 Fraud and False Claims Act 

The Offeror acknowledges that the provisions of the Program Fraud Civil Remedies Act of 1986 

(6 C.F.R. Part 13), as amended, 31 U.S.C. § 3801 et seq., the U.S. DOT regulations Program 

Fraud Civil Remedies (49 C.F.R. Part 31), apply to its actions pertaining to this Project. Upon 

execution of this Agreement, the Offeror certifies or affirms the truthfulness and accuracy of any 

statement it has made, it makes, it may make, or causes to be made, pertaining to this 

Agreement or the FRA assisted project, for which Work is being performed under this 

Agreement. In addition to other penalties that may be applicable, the Offeror further 

acknowledges that if it makes or causes to be made, a false, fictitious or fraudulent claim, 

statement, submission, or certification, the Federal Government reserves the right to impose the 
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penalties of the Program Fraud Civil Remedies Act of 1986 as cited above on the Offeror to the 

extent the Federal Government deems appropriate. 

The Offeror also acknowledges that if it makes, or causes to be made, a false, fictitious, or 

fraudulent claim, statement, submission, or certification to the Federal Government under a 

contract connected with a project that is financed in whole or in part with Federal assistance 

originally awarded by the FRA, the Federal Government reserves the right to impose the 

penalties of 18 U.S.C. § 1001 and 49 U.S.C. § 5307(n)(1) on the Offeror, to the extent the 

Federal Government deems appropriate. 

The Offeror agrees that it shall promptly notify the Authority and shall refer to an appropriate 

Federal inspector general any credible evidence that a principal, employee, agent, 

subcontractor, or other person has committed a false claim under the False Claims Act or has 

committed a criminal or civil violation of laws pertaining to fraud, conflict of interest, bribery, 

gratuity, or similar misconduct involving ARRA funds. 

The Offeror agrees to include the above paragraphs in each subcontract financed in whole or in 

part with Federal assistance provided by the FRA. It is further agreed that the paragraphs shall 

not be modified, except to identify the subcontractor who will be subject to the provisions. 

G.10 Prohibition on Use of ARRA Funds 

The Offeror agrees in accordance with ARRA, Section 1604, that none of the funds made 

available under this Agreement may be used for any casino or other gambling establishment, 

aquarium, zoo, golf course, or swimming pool. 

G.11 Enforceability 

The Offeror agrees that if the Offeror or one of its subcontractors fails to comply with all 

applicable Federal and State requirements governing the use of ARRA funds, the State may 

withhold or suspend, in whole or in part, funds awarded under the program, or recover misspent 

funds allowing an audit. This provision is in addition to all other remedies available to the State 

under all applicable State and Federal laws. 

G.12 Access and Inspection of Records 

A. In accordance with ARRA Sections 902, 1514, and 1515, the Offeror agrees that it shall 

permit the State of California, the United States Comptroller General, the United States 

Department of Transportation Secretary, or their representatives or the appropriate 

Inspector General appointed under Section 3 or 8G of the United States Inspector 

General Act of 1978 or his representative to: 

i. Access any books, documents, papers and records of the Offeror that 

directly pertain to, and involve transactions relating to, this Agreement for 

the purposes of making audits, examinations, excerpts and transcriptions; 

and 
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ii. Interview any officer or employee of the Offeror or any of its 

subcontractors regarding the activities funded with funds appropriated or 

otherwise made available by ARRA.  

B. The Offeror agrees to permit any of the foregoing parties to reproduce by any means 

whatsoever or to copy excerpts and transcriptions as reasonably needed.  

C. Pursuant to 49 C.F.R. § 18.26(i)(11), 49 C.F.R. § 19.26, or A-133 (whichever 

applicable), the Offeror agrees to maintain all books, records, accounts and reports 

required under this Agreement for a period of not less than seven years after the date of 

termination or expiration of this Agreement, except in the event of litigation or settlement 

of claims arising from the performance of this contract, in which case the Offeror agrees 

to maintain same until the Authority, the FRA Administrator, the Comptroller General, or 

any of their duly authorized representatives, have disposed of all such litigation, appeals, 

claims, or exceptions related thereto. The Offeror shall notify the Authority not less than 

six months prior to disposal of any books, records, accounts and reports required under 

this Agreement. 

The Offeror shall include this provision in all of the Offeror’s agreements with its subcontractors 

from whom the Offeror acquires goods or services in its execution of the ARRA funded work. 

G.13 Safety Oversight 

To the extent applicable in the performance of this Agreement, the Offeror agrees to comply 

with any Federal regulations, laws, or policies and other guidance that FRA or U.S. DOT may 

issue pertaining to safety oversight. 

G.14 Reporting Requirements 

The Offeror agrees, if requested by the Authority in writing, to provide the Authority with the 

following information: 

A. The total amount of funds received by the Offeror during the time period defined in the 

Authority’s request; 

B. The amount of funds actually expended or obligated during the time period requested; 

C. A detailed list of all projects or activities for which funds were expended or obligated, 

including: 

i. The name of the project or activity; 

ii. A description of the project activity; 

iii. An evaluation of the completion status of the project or activity; and 

iv. An estimate of the number of jobs created and/or retained by the project or 

activity. 

D. For any contracts or subcontracts equal to or greater than $25,000: 
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i. The name of the entity receiving the contract; 

ii. The amount of the contract; 

iii. The date of execution of the contract; 

iv. The transaction type; 

v. The North American Industry Classification System (NAICS) code or Catalog of 

Federal Domestic Assistance (CFDA) number, if known; 

vi. The location of the entity receiving the contract; 

vii. The primary location of the contract, including city, state, congressional district, 

and county; 

viii. The DUNS number, or name and zip code for the entity headquarters, if known; 

ix. A unique identifier of the entity receiving the contract and the parent entity of that 

entity, should the entity be owned by another; and 

x. The names and total compensation of the five most highly compensated officers 

of the company if the company received: 

 80% or more of its annual gross revenues in Federal awards; 

 $25,000,000 or more in annual gross revenue from Federal awards; and 

 If the public does not have access to information about the compensation of 

senior executives through periodic reports filed under section 13(a) or 15(d) 

of the Securities Exchange Act of 1934 or Section 6104 of Internal Revenue 

Code of 1986. 

E. Any other information reasonably requested by the State of California or required by 

state or Federal law or regulation. 

Standard data elements and Federal instruction for use in complying with reporting 

requirements under Section 1512 of the ARRA, are pending review by the Federal government, 

and were published in the Federal Register on April 1, 2009 [74 FR 14824], and are to be 

provided online at www.FederalRegister.gov. The additional requirements will be added to this 

Agreement by amendment. 

G.15 Reprints of Publications 

Whenever an employee of an Offeror-Related Entity writes an article regarding the Project or 

otherwise resulting from work under this Agreement that is published in a scientific, technical, or 

professional journal or publication, the Offeror shall ensure that the Authority is sent two reprints 

of the publication, clearly referenced with the appropriate identifying information.  

An acknowledgment of FRA support and a disclaimer must appear in any publication, whether 

copyrighted or not, based on or developed under the Agreement, in the following terms: 

“This material is based upon work supported by the Federal 

Railroad Administration under a grant/cooperative agreement FR-

HSR-0009-10-01-05, dated December 5, 2012. Any opinions, 

findings, and conclusions or recommendations expressed in this 

http://www.federalregister.gov/
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publication are those of the author(s) and do not necessarily 

reflect the view of the Federal Railroad Administration and/or U.S. 

DOT.” 

G.16 Site Visits 

The Offeror agrees that the FRA, through its authorized representatives, has the right, at all 

reasonable times, to make site visits to review Project accomplishments and for other reasons. 

If any site visit is made by the FRA on the premises of the Offeror or any of its subcontractors 

under this Agreement, the Offeror shall provide and shall require its subcontractors to provide, 

all reasonable facilities and assistance for the safety and convenience of FRA representatives in 

the performance of their duties. All site visits and evaluations shall be performed in such a 

manner as will not unduly delay work being conducted by the Offeror or subcontractor. 

G.17 Property, Equipment and Supplies 

A. The Offeror agrees that Project property, equipment, and supplies shall be used for the 

Project activity for the duration of its useful life, as determined by the FRA. Should the 

Offeror unreasonably delay or fail to use Project property, equipment, or supplies during 

its useful life, the Offeror agrees that the FRA may require the Offeror to return the entire 

amount of FRA assistance expended on that property, equipment, or supplies. The 

Offeror further agrees to notify the Authority when any Project property or equipment is 

withdrawn from use in the Project activity or when such property or equipment is used in 

a manner substantially different from the representations made by the Offeror in its 

justification for purchase of the property or equipment. 

B. The Offeror agrees to comply with the property standards of 49 C.F.R. §§ 19.30 through 

19.37 inclusive, including any amendments thereto, and other applicable guidelines or 

regulations that are issued. 

C. The Offeror agrees to maintain the Project property and equipment in good operating 

order, and in accordance with any guidelines, directives, or regulations that the FRA may 

issue. 

D. The Offeror agrees to keep satisfactory records with regard to the use of the property, 

equipment, and supplies, and submit to the FRA, upon request, such information as may 

be required to assure compliance with this section. 

E. The Offeror agrees that the FRA may: 

i. Require the Offeror to transfer title to any property, equipment, or supplies financed 

with FRA assistance, as permitted by 49 C.F.R. §§ 19.30 through 19.37 inclusive. 

ii. Direct the disposition of property or equipment financed with FRA assistance as set 

forth by 49 C.F.R. §§ 19.30 through 19.37 inclusive. 
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F. Unless expressly authorized in writing by the Authority, the Offeror agrees to refrain 

from: 

i. Executing any transfer of title, lease, lien, pledge, mortgage, encumbrance, contract, 

grant anticipation note, alienation, or other obligation that in any way would affect the 

Authority’s or the FRA’s interest in any Property or equipment; or 

ii. Obligating itself in any manner to any third party with respect to Project property or 

equipment. 

The Offeror agrees to refrain from taking any action or acting in a manner that would adversely 

affect the FRA’s interest or impair the Authority’s continuing control over the use of Project 

property or equipment. 

G.18 Maintenance 

If any Project property, equipment, or supplies are not used for the Project for the duration of its 

useful life, as determined by the FRA, whether by planned withdrawal, misuse or casualty loss, 

the Offeror agrees to notify the Authority immediately. Disposition of withdrawn property, 

equipment, or supplies shall be in accordance with 49 C.F.R. §§ 19.30 through 19.37 inclusive. 

G.19 Small Business/Disadvantaged Business Enterprises 

The Authority encourages the Offeror to utilize small business concerns owned and controlled 

by socially and economically disadvantaged individuals, also known as Disadvantaged Business 

Enterprises (DBE), in carrying out the contract. The Authority has established a Revised Small 

and Disadvantaged Business Enterprise (SB/DBE) Program for Professional Services 

Contracts, and an overall 30 percent goal for small business utilization, to include within the 30 

percent goal, a ten percent goal for DBE and 3 percent Disabled Veteran Business Enterprise 

(DVBE) in the Authority’s contracting and procurement program. The SB/DBE Program is in 

compliance with the Best Practices of 49 C.F.R. Part 26, Executive Order S-02-06, Military and 

Veterans Code 999 and Title VI of the Civil Rights Act of 1964 and related statutes.  

The Authority has established a 30 percent Small Business (SB) goal as described above. The 

Offeror is expected to make efforts to meet the goal and provide a SB Performance Plan on how 

the goal will be met throughout the duration of this Agreement. For more detailed information 

regarding what components should be in the SB Performance Plan see the Revised SB/DBE 

Program for Professional Services Contracts. The Authority’s SB/DBE Program requirements, 

including the SB Performance Plan expectations, SB utilization reporting, 

Substitution/Termination processes, Prompt Payment Provisions, Recognized SB Roster of 

Certifying Agencies, and other performance related factors, are included in the Authority’s 

Revised Small and Disadvantaged Business Enterprise Program for Professional Services 

Contracts – August 2012. The document is on the Authority’s Small Business web page: 

http://www.hsr.ca.gov/Programs/Small_Business/index.html 

http://www.hsr.ca.gov/Programs/Small_Business/index.html
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The Offeror shall provide quarterly SB utilization reports to reflect the level of small business, 

including DBE and DVBE utilization on the contract, including any amended portion of the 

contract.  

The Offeror shall also comply with 41 C.F.R. Part 60, Best Practices of 49 C.F.R. Part 26, 

Executive Order 11246 and Title VI of the Civil Rights Act of 1964 and related statutes. 

G.20 Environmental Protection 

When performing work under this Agreement, the Offeror and any Subcontractor shall comply 

with all applicable environmental laws, requirements and regulations, as amended, including, 

but not limited to, the following:  

A. Clean Air: The Offeror agrees to comply with all applicable standards, orders or 

regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. §§ 7401 et seq.  

B. Clean Water: The Offeror agrees to comply with all applicable standards, orders or 

regulations issued pursuant to the Federal Water Pollution Control Act, as amended, 33 

U.S.C. §§ 1251 et seq.  

C. Energy Conservation: The Offeror agrees to comply with mandatory standards and 

policies relating to energy efficiency which are contained in the State energy 

conservation plans issued in compliance with the Energy Policy and Conservation Act 

(42 U.S.C. §§ 6421 et seq.). 

D. Agreement Not To Use Violating Facilities: The Offeror agrees not to use any facility 

to perform work hereunder that is listed on the List of Violating Facilities maintained by 

the EPA. The Offeror shall promptly notify the Authority if the Offeror or any 

subcontractor receives any communication from the EPA indicating that any facility 

which will be used to perform work pursuant to this Agreement is under consideration to 

be listed on the EPA’s List of Violating Facilities; provided, however, that the Offeror’s 

duty of notification hereunder shall extend only to those communications of which it is 

aware, or should reasonably have been aware. 

E. Environmental Protection: The Offeror shall comply with all applicable requirements of 

the National Environmental Policy Act of 1969, as amended, 42 U.S.C. §§ 4321 et seq. 

F. Incorporation of Provisions: The Offeror shall include the above provisions (A) 

through (F) in every subcontract hereunder exceeding $50,000 financed in whole or in 

part with Federal assistance provided by the FRA. 

G.21 Recycling Certification 

The Offeror shall comply with all applicable requirements of Section 6002 of the Resource 

Conservation and Recovery Act (RCRA), as amended (42 U.S.C. § 6962), including the 
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regulatory provisions of 40 C.F.R. Part 247, and Executive Order 12873, as they apply to the 

procurement of the items designated in Subpart B of 40 C.F.R. Part 247. 

G.22 Fly America  

The Offeror agrees to comply with 49 U.S.C. § 40118 (the “Fly America” Act) in accordance with 

the General Services Administration’s regulations at 41 C.F.R. Part 301-10, which provide that 

recipients and sub-recipients of Federal funds and their contractors are required to use U.S. flag 

air carriers for U.S. Government-financed international air travel and transportation of their 

personal effects or property, to the extent such service is available, unless travel by foreign air 

carrier is a matter of necessity, as defined by the Fly America Act. If a foreign air carrier was 

used, the Offeror shall submit an appropriate certification or memorandum adequately 

explaining why service by a U.S. flag carrier was not available or why it was necessary to use a 

foreign air carrier, and shall, in any event, provide a certificate of compliance with the Fly 

America requirements. The Offeror agrees to include the requirements of this section in all 

subcontracts that may involve international air transportation. 

G.23 Wage Rate Requirements 

Payment of prevailing wages on the Project is required by 49 U.S.C. § 24405(c)(2) and ARRA 

section 1606. For Project components that use or would use rights-of-way owned by a railroad, 

the Offeror shall comply with the Provisions of 49 U.S.C. § 24312. For these purposes, wages in 

collective bargaining agreements negotiated under the Railway Labor Act (45 U.S.C. § 151, et 

seq.) are deemed to comply with Davis-Bacon Act requirements. For Project components that 

do not use or would not use rights-of-way owned by a railroad, the Offeror shall comply with the 

provisions of 40 U.S.C §§ 3141, et seq. The Offeror shall also comply with the Copeland “Anti-

Kickback” Act provisions of 18 U.S.C. § 874 and 29 C.F.R. Part 3. 

When prevailing wage rates apply, the Offeror must submit, with each invoice, a certified copy 

of the payroll for compliance verification. Invoice payment will not be made until the payroll has 

been verified and the invoice approved by the Contract Manager. 

A. If there is any conflict between the State prevailing wages and the Federal prevailing 

wages, the higher rate shall be paid. 

B. Any sub-agreement entered into as a result of this Agreement shall contain all of the 

provisions of this clause. 

G.24 Labor Provisions 

49 U.S.C. § 24405(b) provides that persons conducting rail operations over rail infrastructure 

constructed or improved in whole or in part with funds provided through this Agreement shall be 

considered a “rail carrier,” as defined by 49 U.S.C. 10102(5), for the purposes of Title 49, 

U.S.C., and any other statute that adopts that definition or in which that definition applies, 

including the Railroad Retirement Act of 1974 (45 U.S.C. §§ 231 et seq.), the Railway Labor Act 

(45 U.S.C. §§ 151, et seq., cited in FR-HSR-0009-10-01-05 as 43 U.S.C. §§ 151 et seq.), and 
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the Railroad Unemployment Insurance Act (45 U.S.C. §§ 351 et seq.). To the extent required by 

49 U.S.C. § 24405(b) and other laws referenced above, the Offeror shall reflect these provisions 

in its agreements funded in whole or in part by this Agreement with entities operating rail 

services over such rail infrastructure. 

G.25 Labor Protective Arrangements 

The Offeror agrees to comply with the applicable protective arrangements established under 

Section 504 of the Railroad Revitalization and Regulatory Reform Act of 1976 (4R Act), 45 

U.S.C. § 836, with respect to employees affected by actions taken in connection with the 

Project. The Offeror also agrees to include the applicable protective arrangements established 

by the U.S. DOL under 45 U.S.C. § 836 in its arrangements with entities operating rail services 

over rail infrastructure constructed as part of this Agreement. 

G.26 Patent Rights 

A. If any invention, improvement, or discovery of the Offeror or any of its third party 

contractors is conceived or first actually reduced to practice in the course of or under this 

Project, and that invention, improvement, or discovery is patentable under the laws of 

the United States of America or any foreign country, the Offeror agrees to notify the 

Authority immediately and provide a detailed report. The rights and responsibilities of the 

FRA, third party contractors and Authority with respect to such invention, improvement, 

or discovery will be determined in accordance with applicable Federal laws, regulations, 

policies, and any waiver thereof. 

B. If the Offeror secures a patent with respect to any invention, improvement, or discovery 

of the Offeror or any of its third party contractors conceived or first actually reduced to 

practice in the course of or under this Project, the Offeror agrees to grant the FRA a 

royalty-free, non-exclusive, and irrevocable license to use and authorize others to use 

the patented device or process for Federal Government purposes.  

C. The Offeror agrees to include the requirements of the “Patent Rights” section of this 

Agreement in its third party contracts for planning, research, development, or 

demonstration under this Project. 

G.27 Rights in Data and Copyright 

A. The term “subject data” used in this section means recorded information, whether or not 

copyrighted, that is developed, delivered, or specified to be delivered under this 

Agreement. The term includes graphic or pictorial delineations in media such as 

drawings or photographs; text in specifications or related performance or design-type 

documents; machine forms such as punched cards, magnetic tape, or computer memory 

printouts; and information retained in computer memory. Examples include, but are not 

limited to: computer software, engineering drawings and associated lists, specifications, 

standards, process sheets, manuals, technical reports, catalog item identifications, and 
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related information. The term does not include financial reports, cost analyses, and 

similar information incidental to Project administration.  

B. The following restrictions apply to all subject data first produced in the performance of 

this Agreement: 

i. Except for its own internal use, the Offeror may not publish or reproduce such 

data in whole or in part, or in any manner or form, nor may the Offeror authorize 

others to do so, without the written consent of the FRA, until such time as the 

FRA may have either released or approved the release of such data to the 

public. 

ii. As authorized by 49 C.F.R. § 18.34, or 49 C.F.R. § 19.36, as applicable, the FRA 

reserves a royalty-free, non-exclusive and irrevocable license to reproduce, 

publish, or otherwise use, and to authorize others to use, for Federal 

Government purposes: 

b. Any work developed under a grant, cooperative agreement, sub-grant, sub-

agreement, or other third party contract, irrespective of whether or not a 

copyright has been obtained; and 

c. Any rights of copyright to which a Grantee, subgrantee, or a third party 

contractor purchases ownership with Federal assistance.  

C. When the FRA provides assistance for a Project involving planning, research, or 

development, it is generally the FRA’s intent to increase the body of knowledge, rather 

than to limit the benefits of the Project to those parties that have participated therein. 

Therefore, unless the FRA determines otherwise, the Offeror understands and agrees 

that, in addition to the rights set forth in preceding portions of this section of this 

Agreement, the FRA may make available to any FRA Grantee, subgrantee, third party 

contractor, or third party subcontractor, either the FRA’s license in the copyright to the 

“subject data” derived under this Agreement or a copy of the “subject data” first 

produced under this Agreement. In the event that such a Project which is the subject of 

this Agreement is not completed, for any reason whatsoever, all data developed under 

that Project shall become subject data as defined herein and shall be delivered as the 

FRA may direct.  

D. To the extent permitted by State law, the Offeror agrees to indemnify, save and hold 

harmless the FRA, its officers, agents, and employees acting within the scope of their 

official duties against any liability, including costs and expenses, resulting from any 

willful or intentional violation by the Offeror of proprietary rights, copyrights, or right of 

privacy, arising out of the publication, translation, reproduction, delivery, use or 

disposition of any data furnished under this Agreement. The Offeror shall not be required 

to indemnify the FRA for any such liability arising out of the wrongful acts of employees 

or agents of the FRA.  
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E. Nothing contained in this section on rights in data, shall imply a license to the FRA under 

any patent or to be construed as affecting the scope of any license or other right 

otherwise granted to the FRA under any patent.  

F. The requirements of this section of this Agreement do not apply to material furnished to 

the Offeror by the FRA and incorporated in the work carried out under this Agreement, 

provided that such incorporated material is identified by the Offeror at the time of 

delivery of such work. 

The Offeror agrees to include the requirements of this section in its lower-tier subcontracts for 

planning, research, development, or demonstration under the Project. 
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Forms and Certifications 

 

Form A: Schedule of Subcontractor(s)/Subconsultant(s) 

Form B: Organizational Conflicts of Interest Disclosure Statement 

Cert. 1: Certification Regarding Miscellaneous State Requirements 

Cert. 2: Offeror’s Overall Project Small Business Goal Commitment Affidavit 

Cert. 3: Iran Contracting Certification 

Cert. 4: Darfur Contracting Act Certification 

Cert. 5: Major Participant Certification Regarding Debarment, Suspension, Ineligibility, 

and Voluntary Exclusion Certification 

Cert. 6: Subcontractor Certification Regarding Debarment, Suspension, Ineligibility, and 

Voluntary Exclusion Certification 

Cert. 7: Non-Collusion Affidavit 

Cert. 8: Equal Employment Opportunity Certification 

Cert. 9: Non-Discrimination Certification 

Cert. 10: Certification Regarding Lobbying 
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Form A: Schedule of Subcontractor(s)/ Subconsultant(s) 
 

Form A: Schedule of Subcontractor(s)/ Subconsultant(s) 

Names and Addresses of 
Subcontractor(s)/Subconsultant(s) 

Type of Work to 
be Performed 

Small Business 
Status 

(Check all that apply) 

Previous Year’s 
Annual Gross 

Receipts 

Name:       
      

  Yes   < $500K 
Street Address:       

City, State Zip:       
  No   $500K-$2 Mil 

Phone:       

Fax:       If “Yes”: 
  $2 Mil-$5 Mil 

Tax ID:        DBE  SB  

Contact Person:       Age of Firm:  Micro B 
  > $5Mil 

Email:            DVBE  

Name:       
      

  Yes   < $500K 
Street Address:       

City, State Zip:       
  No   $500K-$2 Mil 

Phone:       

Fax:       If “Yes”: 
  $2 Mil-$5 Mil 

Tax ID:        DBE  SB  

Contact Person:       Age of Firm:  Micro B 
  > $5Mil 

Email:            DVBE  

Name:       
      

  Yes   < $500K 
Street Address:       

City, State Zip:       
  No   $500K-$2Mil 

Phone:       

Fax:       If “Yes”: 
  $2Mil-$5Mil 

Tax ID:        DBE  SB  

Contact Person:       Age of Firm:  Micro B 
  > $5Mil  

Email:            DVBE  

(Add rows/pages as needed) 

Attach to this form copy(s) of applicable Small Business Certificates for those 

Subcontractor/Subconsultants that are designated as Small Business Entities. 

 

 
Organization Name,  

Address, and Telephone 

Signature of Team Representative   

 
 

Printed Name  

  

Title  
  

Date  
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Form B: Organizational Conflicts of Interest Disclosure Statement 
 

Form B: Organizational Conflicts of Interest Disclosure Statement 

CALIFORNIA HIGH-SPEED RAIL AUTHORITY 

1. Definition 

The Authority’s Organizational Conflict of Interest Policy defines organizational conflicts of 

interest as follows: 

“Organizational Conflict of Interest” means a circumstance arising out of a Contractor’s existing 

or past activities, business or financial interests, familial relationships, contractual relationships, 

and/or organizational structure (i.e., parent entities, subsidiaries, Affiliates, etc.) that results in (i) 

impairment or potential impairment of a Consultant’s ability to render impartial assistance or 

advice to the Authority or of its objectivity in performing work for Authority, (ii) an unfair 

competitive advantage for any Offeror with respect to an Authority procurement; or (iii) a 

perception or appearance of impropriety with respect to any of the Authority’s procurements or 

contracts or a perception or appearance of unfair competitive advantage with respect to a 

procurement by the Authority (regardless of whether any such perception is accurate). 

2. Disclosure 

In the space provided below, and on supplemental sheets as necessary, identify all relevant 

facts relating to past, present or planned interest(s) of the Offeror and its team (including 

Offeror, Offeror Team members, and all subcontractors identified at the time of the submittal of 

its SOQ, and their respective personnel) which may result, or could be viewed as, an 

organizational conflict of interest in connection with the RFQ. 
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Form B: Organizational Conflicts of Interest Disclosure Statement 
 

3. Explanation 

In the space below, and on supplemental sheets as necessary, identify steps that have been or 

will be taken to avoid or mitigate any organizational conflicts of interest described herein. 

 

4. Certification 

The undersigned hereby certifies that, to the best of his or her knowledge and belief, no interest 

exists that is required to be disclosed in this Organizational Conflicts of Interest Disclosure 

Statement, other than as disclosed above. 

 

Signature 

      

Printed Name 

      

Printed Title 

      

Offeror 
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Cert. 1: Certification Regarding Miscellaneous State Requirements 
 

Cert. 1: Certification Regarding Miscellaneous State Requirements 
I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly 

authorized to legally bind the Offeror (also referred to “Contractor” herein) to the clause(s) listed 

below. This certification is made under the laws of the State of California. 

Offeror Name (Printed) Federal ID Number 

            

By (Authorized Signature) 

 

Printed Name and Title of Person Signing 

      

Date Executed Executed in the County and State of 

            

CONTRACTOR CERTIFICATION CLAUSES: 

Statement of Compliance - Contractor has, unless exempted, complied with the 

nondiscrimination program requirements. (Gov. Code §12990 (a-f) and CCR, Title 2, Section 

8103) (Not applicable to public entities.) 

Drug-Free Workplace Requirements - Contractor will comply with the requirements of the 

Drug-Free Workplace Act of 1990 and will provide a drug-free workplace by taking the following 

actions: 

a. Publish a statement notifying employees that unlawful manufacture, distribution, 

dispensation, possession or use of a controlled substance is prohibited and specifying 

actions to be taken against employees for violations. 

b. Establish a Drug-Free Awareness Program to inform employees about: 

1. the dangers of drug abuse in the workplace; 

2. the person's or organization's policy of maintaining a drug-free workplace; 

3. any available counseling, rehabilitation and employee assistance programs; and, 

4. penalties that may be imposed upon employees for drug abuse violations.  

c. Every employee who works on the proposed Agreement will: 

1. receive a copy of the company's drug-free workplace policy statement; and, 

2. agree to abide by the terms of the company's statement as a condition of employment 

on the Agreement. 

Failure to comply with these requirements may result in suspension of payments under the 

Agreement or termination of the Agreement or both and Contractor may be ineligible for award 

of any future State agreements if the department determines that any of the following has 

occurred: the Contractor has made false certification, or violated the certification by failing to 

carry out the requirements as noted above. (Gov. Code § 8350 et seq.) 
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National Labor Relations Board Certification - Contractor certifies that no more than one (1) 

final unappealable finding of contempt of court by a Federal court has been issued against 

Contractor within the immediately preceding two-year period because of Contractor's failure to 

comply with an order of a Federal court, which orders Contractor to comply with an order of the 

National Labor Relations Board. (Pub. Contract Code §10296) (Not applicable to public entities.)  

Contracts For Legal Services $50,000 Or More - Pro Bono Requirement - Contractor hereby 

certifies that contractor will comply with the requirements of Section 6072 of the Business and 

Professions Code, effective January 1, 2003.   

Contractor agrees to make a good faith effort to provide a minimum number of hours of pro 

bono legal services during each year of the contract equal to the lessor of 30 multiplied by the 

number of full time attorneys in the firm’s offices in the State, with the number of hours prorated 

on an actual day basis for any contract period of less than a full year or 10 percent of its 

contract with the State. 

Failure to make a good faith effort may be cause for non-renewal of a state contract for legal 

services, and may be taken into account when determining the award of future contracts with 

the State for legal services. 

Expatriate Corporations - Contractor hereby declares that it is not an expatriate corporation or 

subsidiary of an expatriate corporation within the meaning of Public Contract Code Section 

10286 and 10286.1, and is eligible to contract with the State of California. 

Sweatfree Code Of Conduct - 

a. All Contractors contracting for the procurement or laundering of apparel, garments or 

corresponding accessories, or the procurement of equipment, materials, or supplies, other 

than procurement related to a public works contract, declare under penalty of perjury that no 

apparel, garments or corresponding accessories, equipment, materials, or supplies 

furnished to the state pursuant to the contract have been laundered or produced in whole or 

in part by sweatshop labor, forced labor, convict labor, indentured labor under penal 

sanction, abusive forms of child labor or exploitation of children in sweatshop labor, or with 

the benefit of sweatshop labor, forced labor, convict labor, indentured labor under penal 

sanction, abusive forms of child labor or exploitation of children in sweatshop labor.  The 

contractor further declares under penalty of perjury that they adhere to the Sweatfree Code 

of Conduct as set forth on the California Department of Industrial Relations website located 

at www.dir.ca.gov, and Public Contract Code Section 6108. 

b. The contractor agrees to cooperate fully in providing reasonable access to the contractor’s 

records, documents, agents or employees, or premises if reasonably required by authorized 

officials of the contracting agency, the Department of Industrial Relations, or the Department 

of Justice to determine the contractor’s compliance with the requirements under paragraph 

(a). 

http://www.dir.ca.gov/
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Cert. 1: Certification Regarding Miscellaneous State Requirements 
 

Domestic Partners - For contracts over $100,000 executed or amended after January 1, 2007, 

the contractor certifies that contractor is in compliance with Public Contract Code section 

10295.3. 

DOING BUSINESS WITH THE STATE OF CALIFORNIA 

The following laws apply to persons or entities doing business with the State of California. 

1. CONFLICT OF INTEREST: Contractor needs to be aware of the following provisions 

regarding current or former state employees.  If Contractor has any questions on the status 

of any person rendering services or involved with the Agreement, the awarding agency must 

be contacted immediately for clarification.  

Current State Employees (Pub. Contract Code §10410):  

1. No officer or employee shall engage in any employment, activity or enterprise from 

which the officer or employee receives compensation or has a financial interest and 

which is sponsored or funded by any state agency, unless the employment, activity or 

enterprise is required as a condition of regular state employment.  

2. No officer or employee shall contract on his or her own behalf as an independent 

contractor with any state agency to provide goods or services. 

Former State Employees (Pub. Contract Code §10411): 

1. For the two-year period from the date he or she left state employment, no former state 

officer or employee may enter into a contract in which he or she engaged in any of the 

negotiations, transactions, planning, arrangements or any part of the decision-making 

process relevant to the contract while employed in any capacity by any state agency. 

2. For the twelve-month period from the date he or she left state employment, no former 

state officer or employee may enter into a contract with any state agency if he or she 

was employed by that state agency in a policy-making position in the same general 

subject area as the proposed contract within the 12-month period prior to his or her 

leaving state service. 

If Contractor violates any provisions of above paragraphs, such action by Contractor shall 

render this Agreement void. (Pub. Contract Code §10420) 

Members of boards and commissions are exempt from this section if they do not receive 

payment other than payment of each meeting of the board or commission, payment for 

preparatory time and payment for per diem. (Pub. Contract Code §10430 (e)) 

2. LABOR CODE/WORKERS' COMPENSATION: Contractor needs to be aware of the 

provisions which require every employer to be insured against liability for Worker's 

Compensation or to undertake self-insurance in accordance with the provisions, and 

Contractor affirms to comply with such provisions before commencing the performance of 

the work of this Agreement. (Labor Code Section 3700) 
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3. AMERICANS WITH DISABILITIES ACT: Contractor assures the State that it complies with 

the Americans with Disabilities Act (ADA) of 1990, which prohibits discrimination on the 

basis of disability, as well as all applicable regulations and guidelines issued pursuant to the 

ADA. (42 U.S.C. 12101 et seq.) 

4. CONTRACTOR NAME CHANGE: An amendment is required to change the Contractor's 

name as listed on this Agreement. Upon receipt of legal documentation of the name change 

the State will process the amendment.  Payment of invoices presented with a new name 

cannot be paid prior to approval of said amendment.  

5. CORPORATE QUALIFICATIONS TO DO BUSINESS IN CALIFORNIA:  

a. When agreements are to be performed in the state by corporations, the contracting 

agencies will be verifying that the contractor is currently qualified to do business in 

California in order to ensure that all obligations due to the state are fulfilled.   

b. "Doing business" is defined in R&TC Section 23101 as actively engaging in any 

transaction for the purpose of financial or pecuniary gain or profit.  Although there are 

some statutory exceptions to taxation, rarely will a corporate contractor performing within 

the state not be subject to the franchise tax. 

c. Both domestic and foreign corporations (those incorporated outside of California) must 

be in good standing in order to be qualified to do business in California.  Agencies will 

determine whether a corporation is in good standing by calling the Office of the 

Secretary of State. 

6. RESOLUTION: A county, city, district, or other local public body must provide the State with 

a copy of a resolution, order, motion, or ordinance of the local governing body which by law 

has authority to enter into an agreement, authorizing execution of the agreement. 

7. AIR OR WATER POLLUTION VIOLATION: Under the State laws, the Contractor shall not 

be: 

a. In violation of any order or resolution not subject to review promulgated by the State Air 

Resources Board or an air pollution control district; 

b. Subject to cease and desist order not subject to review issued pursuant to Section 

13301 of the Water Code for violation of waste discharge requirements or discharge 

prohibitions, if and as applicable; or  

c. Finally determined to be in violation of provisions of federal law relating to air or water 

pollution. 

PAYEE DATA RECORD FORM STD. 204:  This form must be completed by all contractors 

that are not another state agency or other governmental entity. 
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Cert. 2: Offeror’s Overall Project Small Business Goal Commitment Affidavit 
 

Cert. 2: Offeror’s Overall Project Small Business Goal Commitment Affidavit 

AFFIDAVIT 
STATE OF       § 

COUNTY OF       

§ 
§ 
§ 

The undersigned, being first duly sworn, deposes and says that: 

      
(Contact Name) 

is the Official Representative of 

      , 
(Offeror’s Name) 
The Offeror submitting the foregoing Proposal. 

(If the Offeror has not yet been formed, modify this form as appropriate to include the names of all of the Principal 
Participants and to indicate that the Official Representative is signing the form on behalf of all of the Principal 
Participants.) 

The Offeror has carefully examined all documents that form this Request for Qualification and is 

aware that California High-Speed Rail Authority (Authority) has established an overall project 

Small Business goal of 30 percent, inclusive of Small Businesses, Disadvantaged Business 

Enterprises, Disabled Veteran Business Enterprises and Microbusinesses for Construction 

Package 2-3 of the California High-Speed Train System, in conformance with Executive Order 

S-02-06, Title VI of the Civil Rights Act of 1964, and related statutes and Best Practices of 49 

C.F.R. Part 26, as set forth in the Authority’s Small and Disadvantaged Business Enterprise 

Program. 

The Offeror will aggressively exercise Good Faith Efforts to the satisfaction of the Authority to 

meet or exceed the overall project Small Business goal of 30 percent, consistent with the 

Offeror’s approved Performance Plan developed in accordance with the Authority’s Small and 

Disadvantaged Business Enterprise Program. 

 

Signature 

      
Printed Name 

      
Title 

 



 

Page 2 of 2 
Request for Qualifications for Project and Construction Management Services for Construction Package 2-3 
 
 

Subscribed and sworn to before me this    day of       , 20    . 

      [SEAL] 
Notary Public in and for said County and State 

My commission expires:       
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Cert. 3: Iran Contracting Certification 
Section 2200 et seq. of the California Public Contract Code prohibits a person from submitting a 

proposal for a contract with a public entity for goods and services of $1,000,000 or more if that 

person is identified on a list created by the Department of General Services (DGS) pursuant to 

Section 2203(b) of the California Public Contract Code. The list will include persons providing 

goods or services of $20,000,000 or more in the energy sector of Iran and financial institutions 

that extend $20,000,000 or more in credit to a person that will use the credit to provide goods or 

services in the energy sector in Iran. DGS is required to provide notification to each person that 

it intends to include on the list at least 90 days before adding the person to the list.  

In accordance with Section 2204 of the California Public Contract Code, the undersigned hereby 

certifies that 

It is not identified on a list created pursuant to Section 2203(b) of the California Public Contract 

Code as a person engaging in investment activities in Iran described in Section 2202.5(a), or as 

a person described in Section 2202.5(b), as applicable; or 

It is on such a list but has received permission pursuant to Section 2203(c) or (d) to submit a bid 

or proposal in response to this Request for Qualifications for Project and Construction 

Management Services for Construction Package 2-3 of the Initial Construction Segment of the 

California High-Speed Rail System.  

Note: Providing a false certification may result in civil penalties and sanctions.  

Date:       

Entity:       

Signature:  

Printed Name       

Title:       

Note: Duplicate this form so that it is signed by the Offeror and all joint venture members of the Offeror.  
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Cert. 4: Darfur Contracting Act Certification 
 

Cert. 4: Darfur Contracting Act Certification 
Pursuant to Public Contract Code section 10478, if an Offeror currently or within the previous 

three (3) years has had business activities or other operations outside of the United States, it 

must certify that it is not a “scrutinized” company as defined in Public Contract Code section 

10476.   

Therefore, to be eligible to submit a bid or proposal, please complete only one of the following 

three paragraphs (via initials for Paragraph No. 1 or Paragraph No. 2, or via initials and 

certification for Paragraph No. 3):  

1.       We do not currently have, or we have not had within the previous three years, 
business activities or other operations outside of the United States.  Initials 

OR 

2.       We are a scrutinized company as defined in Public Contract Code section 10476, 
but we have received written permission from the Department of General Services 
(DGS) to submit a bid or proposal pursuant to Public Contract Code section 
10477(b).  A copy of the written permission from DGS is included with our bid or 
proposal. 

 Initials 

OR 

3.       We currently have, or we have had within the previous three years, business 
activities or other operations outside of the United States, but we certify below that 
we are not a scrutinized company below as defined in Public Contract Code 
section 10476. 

 Initials 

CERTIFICATION for Paragraph No. 3 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly 

authorized to legally bind the Offeror to the clause listed above in Paragraph No. 3.  This 

certification is made under the laws of the State of California. 

Offeror Name (Printed) Federal ID Number 

            

By (Authorized Signature) 

 

Printed Name and Title of Person Signing 

      

Date Executed Executed in the County and State of 
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Cert. 5: Major Participant Certification Regarding Debarment, Suspension, 
Ineligibility, and Voluntary Exclusion Certification 

 

Cert. 5: Major Participant Certification Regarding Debarment, Suspension, 
Ineligibility, and Voluntary Exclusion Certification 

Primary Covered Transactions 

This certification applies to the offer submitted in response to this solicitation, and will be a 

continuing requirement throughout the term of the contract. 

In accordance with the provisions of Appendix A to 49 C.F.R. Part 29, the Offeror certifies to the 

best of its knowledge and belief, that it and its principals: 

 Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency. 

 Have not within a 3-year period preceding this offer been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in 

connection with obtaining, attempting to obtain, or performing a public (Federal, state, or 

local) transaction or contract under a public transaction; violation of Federal or state 

antitrust statutes; or commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records, making false statements, or receiving stolen property. 

 Are not presently indicted for or otherwise criminally or civilly charged by a government 

entity (Federal, state, or local) with commission of any of the offenses enumerated in 

item b of this certification. 

 Have not within a 3-year period preceding this offer had one or more public transactions 

(Federal, state, or local) terminated for cause or default. 

(Mark one, below, with an “x”) 

  Certify to the above   Cannot certify to the above. 

If the “cannot certify” box is checked, attach an explanation of the reasons. 

The Offeror shall require any subcontractor, at any tier, whose contract is equal to or greater 

than $25,000 to complete this certification form and retain this requirement throughout the term 

of the contract. A copy of a certification, for subcontractors, shall be furnished by the 

Contracting Officer upon request (see Cert. 6).  

 

 Organization Name,  
Address, and Telephone 

Signature of Person Certifying   

 
 

Printed Name  

 
 

Title  
  

Date  
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Cert. 6: Subcontractor Certification Regarding Debarment, Suspension, 
Ineligibility, and Voluntary Exclusion Certification 

 

Cert. 6: Subcontractor Certification Regarding Debarment, Suspension, 
Ineligibility, and Voluntary Exclusion Certification 

Lower Tier Covered Transactions 

This certification applies to a subcontract at any tier expected to equal or exceed $25,000, and 

will be a continuing requirement throughout the term of the contract. 

In accordance with the provisions of Appendix B to 49 C.F.R. Part 29, the prospective lower tier 

participant (subcontractor) certifies to the best of its knowledge and belief, that it and its 

principals: 

 Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency. 

 Have not within a 3-year period preceding this offer been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in 

connection with obtaining, attempting to obtain, or performing a public (Federal, state, or 

local) transaction or contract under a public transaction; violation of Federal or state 

antitrust statutes; or commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records, making false statements, or receiving stolen property. 

 Are not presently indicted for or otherwise criminally or civilly charged by a government 

entity (Federal, state, or local) with commission of any of the offenses enumerated 

above in this certification. 

 Have not within a 3-year period preceding this offer had one or more public transactions 

(Federal, state, or local) terminated for cause or default. 

(Mark one, below, with an “x”) 

  Certify to the above   Cannot certify to the above. 

If the “cannot certify” box is checked, attach an explanation of the reasons. 

 

 
Organization Name,  
Address, and Telephone 

Signature of Person Certifying   

 

 

Printed Name  

 

 

Title  
  

Date  
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Cert. 7: Non-Collusion Affidavit 
 

Cert. 7: Non-Collusion Affidavit 
State of       § 

County of       

§ 
§ 
§ 

The undersigned declares: 

I am the       of       , 
 (Position / Title)  (Company)  

The party making the foregoing Proposal, and that the Proposal is: 

 NOT made in the interest of, or on behalf of, any undisclosed person, partnership, company, 

association, organization, or corporation 

 Genuine and NOT collusive or a sham. 

That the Offeror has NOT directly or indirectly induced or solicited any other Offeror to: 

 Put in a false or sham SOQ; and  

 Colluded, conspired, connived or agreed with any Offeror or anyone else to put in a sham 

SOQ or that anyone shall refrain from bidding. 

That the Offeror has NOT, in any manner directly or indirectly, sought by agreement, 

communication or conference with anyone to: 

 Fix the Price Proposal of the Offeror or any other Offeror, or  

 Fix any overhead, profit, or cost element, or that of any other Offeror, or  

 Secure any advantage against the public body awarding the contract or anyone interested in 

the proposed contract. 

That all statements contained in the SOQ are true. 

The Offeror has not and will not, directly or indirectly, for the purposes of effectuating a collusive 

or sham negotiation, submitted his or her schedule of rates or any breakdown thereof, or the 

contents thereof, or divulged information or data relative thereto, for payment to any corporation, 

partnership, company, association, organization, bid depository, or any member or agent 

thereof. 

I have the full power to execute, and do execute this declaration on behalf of  

      
(Offeror) 
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I declare under penalty of perjury under the laws of the State of California that the  

foregoing is true and correct and that this declaration is executed on the    day of 

      , 20    at       ,       . 
 (City)  (State)  

 

Signature of Affiant 

Subscribed and sworn to before me on this    day of       , 20    

at       ,       . 
 (City)  (State)  

Seal of Notary Public or 
Officer Taking Oath  

Signature of Notary Public or  
Officer Taking Oath 
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Cert. 8: Equal Employment Opportunity Certification 
 

Cert. 8: Equal Employment Opportunity Certification 
To be executed by the Offeror, all joint venture members of the Offeror, and all Subcontractors. 

The undersigned certifies on behalf of       that: 

      

(Name of entity making certification) 

Check one of the following boxes: 

 It has developed and has on file at each establishment affirmative action programs 

pursuant to 41 C.F.R. Part 60-2 (Affirmative Action Programs). 

 It is not subject to the requirements to develop an affirmative action program under 41 

C.F.R. Part 60-2 (Affirmative Action Programs). 

Check one of the following boxes: 

 It has not participated in a previous contract or subcontract subject to the equal opportunity 

clause described in Executive Orders 10925, 11114 or 11246. 

 It has participated in a previous contract or subcontract subject to the equal opportunity 

clause described in Executive Orders 10925, 11114, or 11246, and, where required, it has 

filed with the Joint Reporting Committee, the Director of the Office of Federal Contract 

Compliance, a Federal Government contracting or administering agency, or the former 

President’s Committee on Equal Employment Opportunity, all reports due under the 

applicable filing requirements. 

Signature:  

Title:       

Date:       

If not the Offeror, relationship to the Offeror:        
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Cert. 9: Non-Discrimination Certification 
 

Cert. 9: Non-Discrimination Certification 

In accordance with Title VI of the Civil Rights Act, as amended; 42 U.S.C. § 2000d, the Offeror 

agrees that it will not discriminate against any individual because of race, color,  national origin, 

or sex in any activities leading up to or in performance of the contract for PCM Services. 

 

 Organization Name,  
Address, and Telephone 

Signature of Person Certifying   

 

 

Printed Name  

 

 

Title  
  

Date  
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Cert. 10: Certification Regarding Lobbying 
 

Cert. 10: Certification Regarding Lobbying 

The undersigned certifies, to the best of his or her knowledge and belief, that the following are 

true: 

 No federal appropriated funds have been or will be paid, by or on behalf of the undersigned, 

to any person for influencing or attempting to influence an officer or employee of any 

agency, a member of Congress, an officer or employee of Congress in connection with the 

awarding of any federal contract, the making of any federal grant, the making of any federal 

loan, the entering into of any cooperative agreement, and the extension, continuation, 

renewal, amendment, or modification of any federal contract, grant, loan, or cooperative 

agreement. 

 If any funds other than federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any agency, a 

member of Congress, an officer or employee of Congress, or an employee of a member of 

Congress in connection with this federal contract, grant, loan, or cooperative agreement, the 

undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report 

Lobbying”, in accordance with its instructions. 

 The undersigned shall require that the language of this certification be included in the award 

documents for all sub-awards at all tiers (including subcontracts, sub-grants, and contracts 

under grants, loans, and cooperative agreements), and that all sub-recipients shall certify 

and disclose accordingly. 

This certification is a material representation of fact upon which reliance is placed when this 

transaction was made or entered into. Submission of this certification is a prerequisite for 

making or entering into this transaction imposed by 31 U.S.C. § 1352. Any person who fails to 

file the required certification shall be subject to a civil penalty of not less than $10,000 and not 

more than $100,000 for each such failure. 

Executed this    day of       , 20    . 

Company Name:       

By:  
 (Signature of Company Official) 

      
(Title of Company Official) 

Note: 
1) If Joint Venture, each Joint Venture member shall provide the above information and sign the certification. 


